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SECTION A1 - NOTICE AND INVITATION TO SUBMIT SEALED CONSTRUCTION COST 
PROPOSAL (BID) 

FOR  
POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED 

PURIFICATION PROJECT 
 

FOR THE CARPINTERIA VALLEY WATER DISTRICT 
SANTA BARBARA COUNTY, CALIFORNIA 

 
PUBLIC NOTICE IS HEREBY GIVEN that the CARPINTERIA VALLEY WATER DISTRICT 
(CVWD), invites sealed bids for POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED 
PURIFICATION PROJECT (Project or Work) and will receive such bids by email to 
Brian@cvwd.net up to the hour of 2:00 pm, on October 12, 2023. The Board intends to solicit 
proposals or bids from contractors qualified to perform the necessary Work and satisfactorily and 
timely complete the Project, and to make an award to the lowest responsible, responsive 
proposer. 
 
As part of the Carpinteria Advanced Purification Project, a water transmission main is currently 
being designed and will be constructed. It will convey purified water from an advanced water 
purification facility to injection wells, in the City of Carpinteria, CA. CVWD has directed, with these 
documents, potholing at strategic locations along the proposed pipeline alignment to inform the 
pipeline design. 
 

The work includes obtaining encroachment permit(s) from the City of Carpinteria, creation and 
implementation of a traffic control plans, potholing utilities in paved areas in the public right-of-
way, documenting location, depth, and other pertinent information of underground utilities, 
backfilling, and restoring pavement.  The project duration is limited to 30 working days.  
    
Questions regarding the Bid and Contract Documents content should be directed to Chris Malejan 
at cmalejan@wsc-inc.com and Brian King at Brian@cvwd.net. 
 
Any contract entered into pursuant to this notice will incorporate the provisions of the State Labor 
Code. Compliance with the prevailing rates of wages and apprenticeship employment standards 
established by the State Director of Industrial Relations will be required. The California Prevailing 
Rates of per diem wages are on file in the office of the Secretary of the Board. 
 
The Board hereby affirmatively ensures that the business enterprises will be afforded the 
opportunity to submit bids in response to this notice and have not been discriminated against on 
the basis of race, color, national origin, ancestry, sex, sexual orientation, physical handicap, 
marital status or religion in any consideration leading to the award of the contract. 
 
Bids must be prepared on the provided Proposal forms in conformance with the Instructions to 
Bidders and submitted by email with the following subject heading, " BID FOR POTHOLING 
SERVICES FOR CAPP.” No Bid Bond is required. 
 
The contract will not be awarded to a Contractor who does not hold a valid and appropriate 
Contractor’s License at the time of bid submission in accordance with the provisions of the 
Business and Professions Code. 
 
In accordance with California Public Contract Code Section 22300, the Contractor will have the 
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option of posting securities of equal or greater value in lieu of a cash retention. 
 
The Board reserves the right to reject any or all bids, the right to make no award whatsoever, the 
right to waive any irregularity, and the right to take all bids under advisement for a period of sixty 
(60) calendar days following the bid opening date. The Contractor shall guarantee their prices for 
this 60-day period, and for the duration of the contract. 
 
BY ORDER OF the CARPINTERIA VALLEY WATER DISTRICT, Santa Barbara County, 
California. 
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SECTION A2 - INSTRUCTIONS TO BIDDERS 
 
A2.01 Inspection of Site of Work 
 
Bidders are required to inspect the site of the work in order to satisfy themselves, by personal 
examination or by such other means as they may prefer, of the location of the proposed work and 
as to the actual conditions of and at the site of work. If, during the course of his examination, a 
bidder finds facts or conditions which appear to him to conflict with the letter or spirit of the 
Contract Documents, or with any other data furnished him, he may apply in writing to Board for 
additional information and explanation before submitting his bid. Responses will be in the form of 
written Addendum to Contract Documents and distributed to all bidders. 
 
The submission of a proposal by the bidder shall constitute the acknowledgment that, if awarded 
the contract, he has relied and is relying on his own examination of (a) the site of the work, (b) the 
access to the site, and (c) all other data, matters, and things requisite to the fulfillment of the work 
and on his own knowledge of existing services and utilities on and in the vicinity of the site of the 
work to be constructed under the contract, and not on any representation or warranty of Board. 
No claim for additional compensation will be allowed which is based upon a lack of knowledge of 
the above items. 
 
A2.02 Examination of Contract Documents 
 
Prior to bid submission, each bidder shall thoroughly examine and be familiar with legal and 
procedural documents, general conditions, specification drawings and addenda (if any). The 
bidder shall report any errors or omissions noted to the Board. The submission of a proposal shall 
constitute an acknowledgment upon which the Board may rely that the bidder has thoroughly 
examined and is familiar with the Contract Documents. The failure or neglect of a bidder to receive 
or examine any of the Contract Documents shall in no way relieve him from any obligations with 
respect to his proposal or to the contract. No claim for additional compensation will be allowed 
which is based upon a lack of knowledge of any Contract Document. 
 
A2.03 Interpretation of Contract Documents 
 
No oral interpretations will be made to any bidder as to the meaning of the Contract Documents. 
Requests for an interpretation shall be made in writing and delivered to Board at least ten (10) 
days before the time announced for opening the proposals. Interpretations by Board will be in the 
form of an addendum to the Contract Documents and, which issued, will be sent as promptly as 
is practical to all parties to whom the Contract Documents have been issued. All such addenda 
shall become part of the contract.  
 
A2.04 Soil Information 
 
The bidders shall make their own deductions and conclusions as to the nature of the materials to 
be excavated, the difficulties of making and maintaining the required excavations, the difficulties 
which may arise from subsurface conditions, and of doing any other work affected by the 
subsurface conditions and shall accept full responsibility therefor.  
 
A2.05 Proposal 
 
Proposals shall be made on the Bid Document forms enclosed as Section A3 of these 
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specifications with additions as allowed on those forms. All proposals shall give the prices 
proposed, both in writing and in figures, shall give all other information requested herein, and shall 
be signed by the bidder or his authorized representatives, with his address. If the proposal is 
made by an individual, his name, signature and post office address must be shown; if made by 
firm or partnership, the name and post office address of the firm or partnership and the signature 
of at least one of the general partners must be shown; if made by a corporation, the proposal shall 
show the name of the State under the laws of which the corporation is chartered, the name and 
post office address of the corporation, and the title of the person who signs on behalf of the 
corporation. If the proposal is made by the corporation, a certified copy of the bylaws or resolution 
of the board of directors of the corporation shall be furnished showing the authority of the officer 
signing the proposal to execute contracts on behalf of the corporation. 
 
Bidders are warned against making erasures or alterations of any kind, and proposals which 
contain omissions, erasures or irregularities of any kind may be rejected. Bids not received by 
CVWD by October 12, 2023 at 2:00 PM will not be opened or considered. 
 
As part of his bid submission, the Contractor must state clearly his license number and expiration 
date.  
 
A2.06 Addenda 
 
Each proposal shall include specific acknowledgment in the space provided of receipt of all 
addenda issued during the bidding period. Failure to so acknowledge may result in the proposal 
being rejected as non-responsive. 
 
A2.07 Bid Prices 
 
Bid prices shall include everything necessary for the completion of construction and fulfillment of 
the contract including but not limited to furnishing all materials, equipment, tools, plans and other 
facilities and all management, superintendence, labor and services, except as may be provided 
otherwise in the Contract Documents. In the event of a difference between a price quoted in words 
and a price quoted in figures for the same quotation, the words shall be the amount bid. 
 
In preparing bid prices bidder represents that he has carefully examined the Contract Documents 
and the site where the work is to be performed and that he has familiarized himself with all local 
conditions and federal, state and local laws, ordinances, rules, and regulations that may affect, in 
any manner, the performance of the work. The bidder further represents that he has studied all 
surveys and investigation reports about subsurface and latent physical conditions pertaining to 
the job site, that he has performed such additional surveys and investigations as he deems 
necessary to complete the work at his bid price, and that he has correlated the results of all such 
data with the requirements of the Contract Documents. The submittal of a bid shall be conclusive 
evidence that the bidder has investigated and is satisfied as to the conditions to be encountered, 
including locality, uncertainty of weather and all other contingencies, and as to the character, 
quality, quantities, and scope of the work. 
 
The Contractor will not be reimbursed for work performed for his convenience, or as required to 
adapt to field conditions, or work outside of that required by the Contract Documents. 
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A2.08 Taxes and License 
 
Paragraph 7-5 of the SSPWC-2018 Edition shall apply to this Contract. Contractor shall pay all 
fees or royalties required for prosecution of the Work.  
 
A2.09 Recognition of Bonding Companies [Payment And Performance Bonds] 
 
All bonds provided by the Contractor in this contract must be provided by a California admitted 
surety insurer licensed to do business in the State of California (as set forth in California Code of 
Civil Procedure Section 995.010 et. seq.) and with a current A.M. Best’s rating no less than A:VII 
or equivalent or as otherwise approved by Board. 
 
A2.10 Qualification of Bidders 
 
Each bidder and any subcontractor performing work valued at more than 10% of the bid shall 
complete and provide as part of their bid “Bidder Information,” “Supplemental Bidder Information,“ 
and “Experience Statement” form listing the five (5) projects that are most comparable to this 
project that the bidder/subcontractor has completed in the last five (5) years with an owner contact 
person for each of the five projects. Projects where potholing was part of a larger project will count 
towards the experience requirement. Any Proposal not complying with this requirement may be 
rejected without further consideration as non-responsive. 
 
Proposals received from bidders or contractors who lack this minimum experience, or which fail 
to set forth information sufficient to demonstrate that the contractor meets these minimum 
requirements, shall be deemed non-responsive and shall not be considered. CVWD retains the 
ultimate discretion to determine whether a proposal is responsive. 
 
CVWD additionally retains the ultimate discretion to ascertain whether a bidder is responsible, as 
defined in Public Contract Code Section 1103, i.e. a bidder or contractor who has demonstrated 
the attribute of trustworthiness, as well as quality, fitness, capacity, and experience to satisfactorily 
perform the contract.  
 
It is CVWD’s intention to award a contract to a proposer who furnishes satisfactory evidence that 
it possesses the requisite experience and ability, and sufficient capital, facilities and plant to 
enable the contractor to prosecute the work successfully and properly, and to complete the work 
within the time limits set forth in the contract. 
 
In the event a bidder is viewed as non-responsible, and a written protest is filed by that bidder, a 
hearing on that matter will be held consistent with CVWD’s Procurement Policy. 
 
A2.11 List of Subcontractors 
 
Each proposal shall have listed on the form provided herewith the name and address of each 
subcontractor to whom the bidder proposes to sublet portions of the work in excess of one-half of 
one percent of the total amount of his proposal. For the purpose of this paragraph, a subcontractor 
is defined as one who contracts with the Contractor to furnish materials and labor, or labor only 
for the performance of work at the site of the work or who will specially fabricate a portion of the 
work off the site pursuant to detailed drawings in the Contract Documents. The Board reserves 
the right to determine whether a listed subcontractor is a “responsible” contractor. [Public Contract 
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Code Section 4107.] 
 
A2.12 Not Used 
 
 
A2.13 Modification of Proposal 
 
A modification of a proposal already received will be considered only if the modification is received 
prior to the time announced for the opening of proposals. All modifications shall be made in writing, 
executed and submitted in the same form and manner as the original proposal.  
 
A2.14 Postponement of Opening 
 
The Board reserves the right to postpone the date and time for opening of proposals at any time 
prior to the date and time announced in the Notice Inviting Sealed Bids. The Board also reserves 
the right to issue material changes, additions, or deletions to the Notice Inviting Sealed Bids, which 
may result in extension of time for closing of submission of bids in accordance with Public Contract 
Code Section 4104.5. 
 
A2.15 Disqualification of Bidder 
 
If there is reason to believe that collusion exists among the bidders, none of the bids of the 
participants in such collusion will be considered. Bidders shall execute and submit non-collusion 
affidavits with their bids, in accordance with Public Contract Code Section 7106. 
 
A2.16 Rejection of Proposals 
 
The Board reserves the right to reject any proposals which are incomplete, non-responsible, 
obscure or irregular; any proposals which omit a bid on any one or more items on which the bids 
are required; and proposals which omit unit prices if unit prices are required; any proposal in which 
unit prices are unbalanced in the opinion of the Board; any proposals accompanied by insufficient 
or irregular bid security; and any proposals from bidders who have previously failed to perform 
properly or to complete on time contracts of any nature and/or are otherwise viewed as non-
responsible. Issuance of this invitation for a bid does not commit the Board to proceed with the 
solicitation process or to award any contract for the Project or any other project. The Board makes 
no guarantee that an award of contract will be made as a result of this invitation for bid. The Board 
further reserves to right to accept or reject any proposal, to re-solicit proposals, to waive any 
informalities or minor technical inconsistencies and/or to delete any requirements from this 
invitation, when deemed by the Board, in its sole discretion, to be most advantageous to the Board 
and in its best interests. 
 
Any protests regarding the Bid shall be in writing and filed within one (1) day (24 hours) of CVWD’s 
issuance of the notice of decision to recommend the awarding of the Project to a particular bidder. 
Any such protest shall be submitted to the General Manager of CVWD. 
 
A2.17 Award of Contract 
 
Subject to the Board’s right to take bids under advisement for sixty (60) calendar days after the 
time announced for opening proposals, the Board intends that it will act either to accept a proposal 
or to reject all proposals. The acceptance of a proposal will be evidenced by a notice of award of 
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contract in writing, delivered by mail to the bidder whose proposal is accepted. No other act of the 
Board shall constitute acceptance of a proposal. The award of contract shall obligate the bidder 
whose proposal is accepted to furnish performance and payment bonds and evidences of 
insurance and execute the contract set forth herein. The Board reserves the right to award a 
contract to the lowest, responsible bid, and the right to make no award to any bidder.  
 
The contractors with the lowest bids will be evaluated based on review of their experience and 
reports from their references and a recommendation for award will be made to the Board of 
Directors. 
 
Immediately following the award of contract, the successful Bidder will be required to meet with 
Board representatives in a “Pre-contract Conference” to review the Contract Documents to ensure 
that the documents will be properly executed and returned by the Bidder in a form acceptable to 
the Owner. 
 
A2.18 Not Used 
 
 
A2.19 Resolution of Construction Claims 
 
Bidders are informed that all construction claims of $375,000 or less resulting from Public Works 
contracts with local agencies will be resolved within the requirements of the Public Contracts 
Code, Section 20104 et seq., which sets forth procedures for mediation and arbitration. 
 
A2.20 Not Used 
 
 
A2.21 Execution of Contract 
 
The contract agreement shall be executed in duplicate by the successful bidder and returned, 
together with the contract bonds and evidence of insurance, within ten (10) calendar days after 
the Notice of Award in Section A2.17, above. After execution by the Board, one original contract 
shall be returned to the Contractor. 
 
A2.22 Amount of Contract 
 
It is the intent of the Board to award a contract to the lowest responsible bidder. However, the 
Board reserves the right to make no award to any bidder. The Board also reserves the right to 
limit the award to certain bid items to be determined after a contractor has been selected but prior 
to award. 
 
A2.23 Nondiscrimination in Employment 
 
By its submission of a bid, Bidder agrees that it shall not discriminate in its recruiting, hiring, 
promotion, demotion or termination practices, or discriminate against any prospective or active 
employee engaged in the work because of race, color, ancestry, national origin, religious creed, 
sex, sexual orientation, age, marital status, physical disability, mental disability, or medical 
condition. Bidders must comply with applicable Federal and California laws including, but not 
limited to, the California Fair Employment and Housing Act, beginning with Government Code, 
Section 12900, and Labor Code, Section 1735 and the American with Disabilities Act, 42 U.S.C. 
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and 12101 et seq. In addition, Bidders shall require like compliance by any subcontractors 
employed on the work. 
 
A2.24 Ineligible Contractors  
 
In accordance with Public Contract Code Section 6109, the Board will not knowingly permit a 
subcontractor who is “ineligible” for public work pursuant to Labor Code Sections 1777.1 or 
1777.7, to perform work as a subcontractor on the project. The Contractor for this project shall 
not perform work with a subcontractor who is ineligible to perform work on a public works project 
pursuant to Labor Code Sections 1777.1 or 1777.7. 
 
A2.25 Time of Performance and Liquidated Damages 
 
All work shall be completed within the time stipulated in SECTION A4 - CONTRACT 
DOCUMENTS after effective date of Notice To Proceed as defined in Section B (General 
Provisions Modifications) plus any allowed extensions. If the Contractor has not completed all 
work as determined by the Board within the contract period, liquidated damages will be assessed 
in accordance with Section 6-9.1 of Section B (General Provisions Modifications), as modified 
herein, and the Contract Agreement in Section A-4, Article 2.  
 
A2.26  Public Contract Code 
 
CVWD is not subject to the provisions of the California Public Contract Code. Nevertheless, 
certain sections of the Public Contract Code are referred to in these bid documents, and where 
referenced, these sections shall govern the subject where used. 
 
A2.27 Gender 
 
The use of the male gender throughout these bid documents is done for convenience and brevity 
only and does not represent a bias against the female gender. 
 
A2.28 Bidder Requests for Information 
 
Bidder requests for information will be received up to 72 hours prior to Bid Opening. 
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SECTION A3 - BID DOCUMENTS 

 
CARPINTERIA VALLEY WATER DISTRICT 
SANTA BARBARA COUNTY, CALIFORNIA 

 
 
PROJECT: POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED WATER 

PURIFICATION PROJECT 
 

I M P O R T A N T  N O T I C E  
 
 

BID DOCUMENTS: 
 
 All bids must be accompanied by the following completed forms: 
 

• CONTRACTOR'S PROPOSAL 

• BID SCHEDULE 

• BIDDER'S STATEMENT REGARDING INSURANCE COVERAGE 

• LIST OF SUBCONTRACTORS AND SUPPLIERS 

• PROPOSED EQUIPMENT AND MATERIAL MANUFACTURERS 

• BIDDER INFORMATION 

• SUPPLEMENTAL BIDDER INFORMATION 

• EXPERIENCE STATEMENT 

• NON-COLLUSION AFFIDAVIT 
 
 

 
 
Failure to complete, sign (where required), and return the above proposal documents with your 
bid may render it incomplete and non-responsive. 
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CONTRACTOR'S PROPOSAL 
 
PROJECT: POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION 

PROJECT 
 
 
The undersigned, as bidder, declares that he has examined all of the Contract Documents and 
specifications contained in the above referenced Project and Bid, and that he will contract with the Board 
on the form of contract provided therewith to do everything necessary for the fulfillment of this contract at 
the price and on the terms and conditions therein contained. 
 
The following are included and are to be considered as forming a part of this proposal: (1) Bidding 
Schedule, (2) Not Used; (3) Bidder’s Statement Regarding Insurance Coverage; (4) List of Subcontractors 
and Suppliers; (5) Non-Collusion Affidavit; (6) Bidder Information, (7) Proposed Equipment and Material 
Manufacturers, (8) Supplemental Bidder Information, and (9) Experience Statement. We acknowledge that 
addenda numbers ____ to ____ have been delivered to us and have been examined as part of the Contract 
Documents. 
 
 
If our proposal is accepted, we agree to sign the contract form and to furnish the faithful performance and 
payment bonds (each to be one hundred percent (100%) of the bid amount), and the required evidences 
of insurance within ten (10) working days after receiving written notice of the award of contract. 
 
We further agree if our proposal is accepted and a contract for the performance of the work is entered into 
with the Board, to so plan the work and to prosecute it with such diligence that all of the work shall be 
completed within the time stipulated in SECTION A4 - CONTRACT DOCUMENTS. 
 
Dated:_______________________  ___________________________________________ 
      Company Name of Bidder 
Bidder's Mailing Address: 
 
_____________________________  ___________________________________________ 

      Authorized Signature 
___________________________ 
      __________________________________________ 
      Title  
 
 
            
                                                                                                      
If Company is a Corporation, provide corporate information per paragraph A2.05 
 
_____________________________ 
State of Incorporation 
 
 



 

Potholing Services for the Carpinteria 
Advanced Purification Project 

12 
Bid Documents 

  

BID SCHEDULE 
 
PROJECT: POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION 

PROJECT 
 
The cost of all labor, material and equipment necessary for the completion of the work itemized, 
even though not shown or specified, shall be included in the unit price for each item shown herein. 
The Board reserves the right to increase or decrease the quantity of any item or omit items as 
may be necessary and the same shall in no way affect or make void the contract. 
 
The Board reserves the right to reject any and all bids, to waive any informality in a bid, and to 
make awards in the interest of the Board. 
 
The Contractor will not be reimbursed for work performed for his convenience, or as required to 
adapt to field conditions, or work outside of that required by the Contract Documents. 
 
The cost of all labor, material and equipment necessary for the completion of the work itemized 
under this schedule, even though not shown or specified, shall be included in the price for the 
items shown herein.  
 
BID SCHEDULE (per CD-1 Schedule Table) 
 

Item 
No. 

Est. 
Qty 

Unit Description 
Reference 

Section 
Unit Price Item Cost 

1 1 LS Mobilization  900-1.A.1   

2 1 LS Encroachment Permit and Traffic Control Plan 900-1.A.2   

3 6 
EA High Priority Potholes Within Downtown “T” 

Area  
900-1.A.3   

4 14 EA Other High Priority Potholes  900-1.A.4   

5 2 
EA Medium Priority Potholes Within Downtown 

“T” Area  
900-1.A.5   

6 17 EA Other Medium Priority Potholes  900-1.A.6   

  
BID TOTAL $_________________ 

 
Total Bid (in words)_____________________________________________________________ 
 
The award of contract will be based in part on the lowest bid total from the schedule above. The 
Contractor must notify the Board in writing prior to construction of any difference between 
estimated quantities and actual quantities. Payment to the Contractor will be based on the in-
place (actual) quantities confirmed during construction by the Board’s representative. 
 
The Board reserves the right to increase or decrease the quantity of any item or omit items as 
may be deemed necessary due to budget limitations or constraints, and the same shall in no way 
affect or make void the contract, except that appropriate additions or deductions from the contract 
total price will be made at the prices agreed upon by the Board and the Contractor. 
 
_____________________________   ________________________ 
(Company Name of Bidder)    (Authorized Signature) 
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BIDDER'S STATEMENT REGARDING INSURANCE COVERAGE 
 
PROJECT: POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION 

PROJECT 
 
By signing below, bidder hereby certifies that he has reviewed the insurance coverage 
requirements specified in Section A4. Should he be awarded the contract for the work, Bidder 
further certifies that he can meet all of these specifications requirements for insurance including 
insurance coverage of his subcontractors. 
 
Workers' Compensation Insurance: The Contractor shall obtain and maintain workers' 
compensation insurance required by law covering all of the Contractor's employees on the Work 
at all times. It shall be the Contractor's responsibility to see that all employees of its subcontractors 
are equally protected by such insurance either provided by the Contractor or by the subcontractor. 
The required insurance shall cover any assignee of the Contractor or any subcontractor 
performing or causing to be performed any work or labor in fulfillment of the provisions of the 
Contract. The Contractor certifies the following: 
  

I am aware of the provisions of Section 3700 of the Labor Code which require every 
employer to be insured against liability for workers' compensation or to undertake self-
insurance in accordance with the provisions of that code before commencing the 
performance of the work of this contract. 

 
 
 
 
      ___________________________________________ 
      Bidder 
 
      ___________________________________________ 
      By 
 
      ___________________________________________ 
      Title 
 
      ___________________________________________ 
      Date 
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LIST OF SUBCONTRACTORS AND SUPPLIERS 
 
PROJECT: POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION 

PROJECT 
 

The Contractor is required to furnish the following information in accordance with the provisions 
of Sections 4100 to 4113, inclusive, of the Public Contract Code of the State of California. 
 
The following is a list of subcontractors and suppliers who will perform work or provide materials 
of value in excess of one-half percent of the total bid price. No subcontractor shall perform work 
in excess of the amount specified in Section A2.11, List of Subcontractors, without the written 
approval of the Board. 
 

Name Under 
Which 

Subcontractor is 
Licensed 

License No./ 
Expiration 

Date 
Address of Office, 

Mill or Shop 

Specific 
Description 

of Work 
Subcontracted or 

Materials Supplied 

 
Cost of 
Work 

     

     

     

     

     

     

     

     

     

     

     

 
Do not list alternative subcontractors for the same work. These representations are being made 
under penalty of perjury. 
 
 
    Contractor: ________________________________________ 
 
    By: ______________________________________________ 
 
    Title: _____________________________________________ 
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PROPOSED EQUIPMENT AND MATERIAL MANUFACTURERS 
 
PROJECT: POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION 

PROJECT 
 
The Bidder shall indicate in the space provided below the name of the manufacturer of the listed 
equipment, and supplier of the listed material, proposed to be furnished under the contract. 
Awarding of a contract based on this bid will not imply approval by the Owner of the manufacturers 
or suppliers listed by the Bidder. No substitution will be permitted after award of contract except 
upon written approval of the Owner. 
  
 
Equipment/Materials                       Manufacturer                      Supplier 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
____                 
 
_____________________________          
 
 
 
 
__________________________________________ 
Contractor 
 
 
__________________________________________ 
Authorized signature 
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BIDDER INFORMATION 
 
PROJECT: POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION 

PROJECT 
 
BIDDER and SUBCONTRACTORS for work exceeding 10% of the contract price certify that the following information 

is true and correct (add additional pages as necessary): 

Name of Proposer:

  

Business Address:

  

Telephone:  FAX:  E-mail:

  

Contractor’s License No.:  Date Issued:  Expiration Date:

  

The following are the names, titles, addresses, and phone numbers of all individuals, firm members, partners, joint 

venturers, and/or corporate officers having a principal interest in this proposal: (Name/Title/Address/Telephone #) 

  

  

  

  

Any voluntary or involuntary bankruptcy judgments against any principal having an interest in this proposal are as 

follows: (Type of Judgment / Date) 

  

  

  

  

All current and prior DBA’s, alias, and/or fictitious business names for any principal having an interest in this proposal 

are as follows: (Principal / DBA’s / Applicable Dates) 

  

  

  

  

Prior Disqualification 

Has your firm ever been disqualified, suspended, terminated, withdrawn, rendered ineligible and/or precluded, either 
voluntarily or involuntarily, from soliciting, bidding on or applying for and/or performing any services or work for any 

City, County, Public or Private Contracting entity, and/or being placed on probation (i.e., a process or period of testing 
or observing the character or abilities of your firm’s work for a certain period of time) while performing any services 

of work for any City, County, Public or Private Contracting entity? Yes / No _________. If yes, provide the following 

information. (If more than once, use separate sheets): 

Date: Entity:

  

Location:
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Reason:

  

Provide Status and any Supplemental Statement:  

  

  

  

Has your firm been reinstated or re-qualified by this entity, including through the lifting of any suspension, ineligibility 

or disqualification, the firm’s re-qualification, the expiration and/or satisfaction of any agreement or sanction, and/or 

the expiration of any probationary period? Yes / No    

Violations of Federal or State Law 

Has your firm or its officers been found in violation of, or assessed any penalties by any local (municipal or county), 

State or Federal AGENCY (including but not limited to the Department of Industrial Relations for the State of 

California) for noncompliance, violations of Federal or State labor laws and/or business or licensing regulations, within 

the past five (5) years relating to your construction projects? 

Yes / No:   Federal / State/ Local: 

  

If “yes”, identify and describe, (including status):  

  

  

  

  

Have the penalties been paid? Yes / No:   

B. Does your firm or its officers have any ongoing investigations by any local (municipal or county), State or 

Federal AGENCY (including but not limited to the Department of Industrial Relations for the State of California) 

regarding violations of the State Labor Code, California Business and Professions Code or State Licensing laws? 

Yes / No:  Codes / Laws:  Section / Article:

  

If “yes”, identify and describe (including status):  

  

  

  

  

I declare under penalty of perjury under the laws of the State of California that all of the representations made in 

this BIDDER INFORMATION are true and correct. Executed this __________________ day of 

_______________________________, 20_____, at _____________________________________, California. 

AUTHORIZED SIGNATURE:   

TITLE:   
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SUPPLEMENTAL BIDDER INFORMATION 
 
PROJECT: POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION 

PROJECT 
 
The following supplemental questions are specific to this project and shall be used by the Board in the evaluation of 
a contractor. BIDDER/SUBCONTRACTORS certify that the following information is true and correct (CVWD may verify 

all information): 

Questions: 
 

1. Describe experience with similar Construction 

Project Location & Description of Work and Date of Project Project Value 

1.  

2.  

3  

4  

5  

 
 

2. Schedule is critical on this project. Describe manpower and equipment resources available beyond that 
which is anticipated will do the job (contingency capabilities)._____________________________________ 
 
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________  
 

3. Describe recent experience where you have completed a schedule-critical project with a very limited 
construction window? 
  
_____________________________________________________________________________________ 
 
_____________________________________________________________________________________  
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EXPERIENCE STATEMENT 
 
PROJECT: POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION 

PROJECT 
 
Pursuant to A2.10 QUALIFICATION, LICENSE AND EXPERIENCE OF PROPOSERS, following is a record of the 
Bidder’s and any Subcontractor’s (performing more than 10% of the total bid) experience in construction of a type 
similar in magnitude and character to that contemplated under this contract. Included in this section should be a 
complete list of references for similar projects in terms of scope of work, value of work, and time constraints. The 
Contractor must demonstrate that he/she has experience with this type of project and can manage this project 
effectively. If necessary, additional numbered pages can be attached to this page. The Contractor must be properly 
licensed to perform the work in this project as determined by the State Contractor's License Board. CVWD may 
contact listed references. A minimum of 3 projects shall be listed for the Bidder and each Subcontractor that have 
been completed in the last five years. 

Project Title:   Client:   

Date:   Project Value:   Contact:   Tel #:   

Description:   

   

   

Subject to Federal Labor Standards:   Yes   No 

 

Project Title:   Client:   

Date:   Project Value:   Contact:   Tel #:   

Description:   

   

   

Subject to Federal Labor Standards:   Yes   No 

 

Project Title:   Client:   

Date:   Project Value:   Contact:   Tel #:   

Description:   

   

Subject to Federal Labor Standards:   Yes   No 

 

I declare under penalty of perjury under the laws of the State of California that all of the representations made in 
THIS EXPERIENCE STATEMENT are true and correct. Executed this __________________ day of 

_______________________________, 20_____, at _____________________________________, California. 

AUTHORIZED SIGNATURE:   

TITLE:   
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NON-COLLUSION AFFIDAVIT 
 
PROJECT: POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION 

PROJECT 
 
State of California  ) 
County of Santa Barbara ) ss. 
 
 The undersigned declares: 
 
_______________________________________, being first duly sworn, deposes and says that 
he or she is __________________________ of ____________________________, the party 
making the foregoing bid, that the bid is not made in the interest of, or on behalf of, any 
undisclosed person, partnership, company, association, organization, or corporation; that the bid 
is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly, colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone 
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any 
other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other 
bidder, or to secure any advantage against the public body awarding the contract of anyone 
interested in the proposed contract; that all statements contained in the bid are true; and, further, 
that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will 
not pay, any fee to any corporation, partnership, company association, organization, bid 
depository, or to any member or agent thereof to effectuate a collusive or sham bid. 
 
Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint 
venture, limited liability company, limited liability partnership, or any other entity, hereby 
represents that he or she has full power to execute, and does execute, this declaration on behalf 
of the bidder. 
 
I declare under penalty of perjury that the foregoing is true and correct. Executed on _________, 
20__, at ____________________, California. 
 
      ___________________________________________ 
      Signature 
 
Subscribed and sworn to before me on _____________________. 
       (date) 
 
 [NOTARY SEAL]   ___________________________________________ 
      Signature of Notary Public 
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SECTION A4 - CONTRACT DOCUMENTS 

 
CARPINTERIA VALLEY WATER DISTRICT 
SANTA BARBARA COUNTY, CALIFORNIA 

 
PROJECT: POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION 

PROJECT 
 
 

• CONTRACT AGREEMENT 

• PAYMENT BOND 

• PERFORMANCE BOND 

• INSURANCE REQUIREMENTS FOR CONTRACTORS 
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CONTRACT AGREEMENT 
FOR THE 

POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION PROJECT 

FOR THE CARPINTERIA VALLEY WATER DISTRICT 
SANTA BARBARA COUNTY, CALIFORNIA 

 
Contract Price $__________________ 
 
THIS AGREEMENT made this _______ day of_____________, 20__, by and between the 
Carpinteria Valley Water District, a public entity, organized and existing in the County of Santa 
Barbara, under and by virtue of the laws of the State of California, hereinafter designated as 
Board, and ___________________________________________, hereinafter designated as 
Contractor. 
 
The Board and the Contractor, in consideration of the mutual promises, covenants and conditions 
hereinafter set forth, agree as follows: 
 
ARTICLE 1 - THE WORK 
 
In consideration of payments and agreements to be made by the Board, the Contractor shall 
perform and complete in a prompt and workmanlike manner the work in the Board's Contract 
Documents entitled: 
 

POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION PROJECT 
 

The Work is generally described as follows: 
  
Potholing at various locations in the City of Carpinteria, preparing traffic control plans, obtaining 
permits from the City of Carpinteria, documenting corresponding underground utilities, backfilling 
potholes with a slurry, and restoring pavement.  
 
The Contractor shall perform all work in accordance with, and meet all requirements of, the 
Contract Documents, and shall furnish at his own expense all labor, materials, equipment, tools, 
transportation, and services necessary therefore, except for such materials, equipment and 
services (if any) as may be set forth in the Contract Documents to be furnished by the Board. 
 
ARTICLE 2 - COMMENCEMENT AND COMPLETION; LIQUIDATED DAMAGES;  
 
The Work to be performed under this Contract shall commence on the date specified in the Notice 
to Proceed by the Board and the Work shall be fully completed within Thirty (30) Working Days. 
The Board will issue Notice to Proceed within 10 days of execution of the Contract which will 
follow acceptance of Contractor's bonds and insurance certificates. 
 
The Board and the Contractor recognize that time is of the essence of this Agreement and that 
the Board will suffer financial loss if the Work is not completed within the time specified herein, 
plus any extensions thereof allowed in accordance with Section B - General Provisions 
Modifications, including Paragraph 6-9. The parties also recognize the delays, expense and 
difficulties involved in proving in a legal proceeding the actual loss suffered by the Board if the 
Work is not completed on time. Accordingly, instead of requiring any such proof, the Board and 
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the Contractor agree that as liquidated damages (but not as penalty) the Contractor shall pay the 
Board the sum of $1,000.00 for each calendar day that expires after the time specified herein. 
The parties agree that assessment of liquidated damages is valid in accordance with California 
Government Code Section 53069.85. 
 
Contractor activities shall not interrupt, impede, or interfere with the SCC operations. The Board 
and the Contractor recognize that disruption of SCC operations will result in loss of water service 
that may pose a risk to public health, and that may result in regulatory fines or other sanctions. 
The parties also recognize the delays, expense and difficulties involved in proving in a legal 
proceeding the actual loss suffered by the Board due to a disruption in service. Accordingly, 
instead of requiring any such proof, the Board and the Contractor agree that as liquidated 
damages (but not as penalty) the Contractor shall pay the Board the sum of $500 for each hour 
or portion thereof that expires after the disruption. The parties agree that assessment of liquidated 
damages is valid in accordance with California Government Code Section 53069.85.  
 
Contractor shall not interrupt service to District Customers outside the hours stipulated on the 
plans. In the event of such an unauthorized disruption of SCC operations, CVWD and the 
Contractor agree that as liquidated damages (but not as penalty) the Contractor shall pay CVWD 
the sum of $250 for each hour or portion thereof that expires after the disruption. 
 
ARTICLE 3 - CONTRACT PRICE 
 
The Board will pay the Contractor for the completion of the Work in accordance with the Contract 
Documents in current funds the Contract Price(s) as set forth above. 
 
ARTICLE 4 - THE CONTRACT DOCUMENTS 

The Contract Documents consist of: 
 

• Notice and Invitation to Submit Sealed Construction Cost Proposal (Bid) 

• Instructions to Bidders 

• Contractor’s Proposal 

• Bid Schedule 

• Bidder’s Statement Regarding Insurance Coverage 

• List of Subcontractors and Suppliers 

• Proposed Equipment and Materials Manufacturers 

• Bidder Information 

• Supplemental Bidder Information 

• Experience Statement 

• Non-Collusion Affidavit 

• Contract Agreement 

• Payment Bond 

• Performance Bond 

• Insurance Requirements for Contractors 

• Standard Specifications (SSPWC) 

• Modifications to Standard Specifications (General Provisions Modifications) 

• Special Provisions – Technical 

• Attachments  
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ARTICLE 5 - PAYMENT PROCEDURES 
 
The Contractor shall submit applications for Payment for each calendar month in accordance with 
Section 9-7, Measurement and Payment as modified herein of the Standard Specifications 
(SSPWC). The payment application shall be submitted in spread sheet format acceptable to 
CVWD. Applications for Payment will be processed by CVWD as provided in the Standard 
Specifications. 
 
ARTICLE 6 - NOTICES 
 
Whenever any provision of the Contract Documents requires the giving of written notice, it shall 
be deemed to have been validly given if delivered in person to the individual or to a member of 
the firm or to an officer of the corporation for whom it is intended, or if delivered at or sent by 
registered or certified mail, postage prepaid, to the last business address known to the giver of 
the Notice.  
 
ARTICLE 7 - NO ASSIGNMENT 
 
No assignment by a party hereto of any rights under or interests in the Contract Documents will 
be binding on another party hereto without the written consent of the party sought to be bound; 
and specifically, but without limitation, monies that may become due and monies that are due may 
not be assigned without such consent (except to the extent that the effect of this restriction may 
be limited by law), and, unless specifically stated to the contrary in any written consent to an 
assignment, no assignment will release or discharge the assignor from any duty or responsibility 
under the Contract Documents. Any assignment of money shall be subject to all proper 
withholdings in favor of Board and to all deductions provided for in the Contract Documents. All 
money withheld, whether assigned or not, shall be subject to being used by the Board for 
completion of the work, should the Contractor be in default. 
 
The Board and the Contractor each binds itself, and its partners, officers, directors, employees, 
successors, assigns, and legal representatives to the other party hereto, and their partners, 
officers, directors, employees, successors, assigns, and legal representatives in respect of all 
covenants, agreements, and obligations contained in the Contract Documents. 
 
ARTICLE 8 - PREVAILING WAGES/LABOR CODE COMPLIANCE 
 
The general prevailing rates of per diem wages and general prevailing rate for holiday and 
overtime work in the locality in which the work is to be performed have been determined by the 
Board. The general prevailing rates of per diem wages are hereby incorporated herein and made 
a part hereof. The Contractor agrees that he, or any subcontractor under him, will pay not less 
than the foregoing specified prevailing rates of wages to all workmen employed in the execution 
of the Contract. 

Any contractor who is awarded a public works project and intends to use a craft or classification 
not shown on the general prevailing wage determinations, may be required to pay the wage rate 
of that craft or classification most closely related to it as shown in the general determinations 
effective at the time of the call for bids. 

The Contractor further acknowledges that the referenced provisions of the California Labor Code 
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are applicable to this project. Contractor covenants that it will comply with such provisions. These 
provisions include, but are not limited to, the levying of penalties for failure to pay prevailing wages 
(Labor Code Section 1775) or for workmen who are required or permitted to work more than eight 
hours in one calendar day and forty hours in one calendar week in violation of the Labor Code 
(Labor Code Section 1813); and the keeping and furnishing of accurate and certified payroll 
records (Labor Code Section 1776).  
 
ARTICLE 9 - INDEMNITY OBLIGATIONS 

A. Promptly upon execution of the Contract, Contractor specifically obligates itself and agrees 
to protect, hold free and harmless, investigate, defend and indemnify the CVWD, and their 
consultants, and each of their member entities (“members”), officers, trustees, directors, 
officials, employees and agents, from and against any and all liability, penalties, costs, 
losses, damages, expenses, causes of action, claims or judgments, including without 
limitation attorneys’ fees and costs of litigation, which arise out of or are in any way 
connected with Contractor’s or its subcontractors’ or suppliers’ performance of work under 
this Contract or failure to comply with any of the obligations contained in the Contract. To 
the fullest extent legally permissible, this indemnity, defense and hold harmless obligation 
of Contractor shall apply to any and all acts or omissions, whether active or passive, on 
the part of the Contractor or its agents, employees, representatives, or any subcontractor’s 
agents, employees, and representatives, resulting in claim or liability (including but not 
limited to death or bodily injury to, or damage to property of, Contractor or any 
subcontractor, person, firm, corporation, or supplier employed by the Contractor upon or in 
connection with the Work, either directly or by indirect contact), irrespective of whether or 
not any acts or omissions of any of the parties to be indemnified hereunder may also have 
been a contributing factor to the liability, except such loss or damage which was caused 
by the active negligence, sole negligence, or willful misconduct of the indemnitees. This 
provision shall be construed in accordance with California Civil Code Section 2782 et seq. 
and notwithstanding any provision to the contrary in Paragraph 5-4 of the Standard 
Specifications.  

 

B. In any and all claims against the Board, and their consultants, and each of their members, 
trustees, directors, officers, employees and agents by any employee of the Contractor, any 
subcontractor, anyone directly or indirectly employed by any of them, or anyone for whose 
acts any of them may be liable, the indemnification obligation under this Section shall not 
be limited in any way by any limitation of the amount or type of damages, compensation or 
benefits payable by or for the Contractor or any subcontractor under Worker’s 
Compensation statutes, disability benefit statutes or other employee benefit statutes, or 
other insurance policies furnished by Contractor as required herein. 

 

C. Contractor’s indemnity obligations within this Article 9 shall survive the expiration or 
completion of this agreement. 

 
ARTICLE 10 – PAYMENT AND PERFORMANCE BONDS 
 
Contractor as part of its Contract Price, and prior to commencement of work, shall supply to the 
Board payment and performance bonds (each in the amount of 100% of the Contract Price). The 
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payment bond shall meet all requirements of Civil Code Section 9550 and 9554 and shall be in a 
form satisfactory to the Board. The performance bond shall be in the form provided in these 
Contract Documents or as otherwise acceptable to the Board. The bonds provided by the 
Contractor must be issued by a California admitted surety insurer licensed to do business in the 
State of California (as set forth in California Code of Civil Procedure Section 995.010 et. seq.) and 
with a current A. M. Best’s rating no less than A:VII or equivalent or as otherwise approved by 
Board. 
 
ARTICLE 11 – EARLY TERMINATION OF CONTRACT  
 
If the Board elects to terminate the Contract prior to completion of the work, then notwithstanding 
any other provisions in these Contract Documents, such termination and the total compensation 
payable to the Contractor shall be governed by the following: 
  
(1) The General Manager will issue Contractor a written notice specifying that the Contract is 
terminated. Except as otherwise directed in writing by the General Manager, the Contractor shall: 
  

A.  Stop all work under the Contract except that specifically directed to be completed prior to 
acceptance.  

  
B.  Notify all of Contractor’s subcontractors and suppliers that the Contract is being terminated 

and that their contracts and orders are not to be further performed unless otherwise 
authorized in writing by the Board. 

  
C.  Perform work the Engineer deems necessary to secure the Project for termination. 
  
D.  Remove equipment and plant from the site of the Work, as directed. 
  
E.  Take action that is necessary to protect materials from damage. 
  
F.  Provide the General Manager with an inventory list of all materials previously produced, 

purchased or ordered from suppliers for use in the Work and not yet used in the Work, 
including its storage location, and such other information as General Manager may request. 

  
G.  Dispose of materials not yet used in the Work, as directed by General Manager. Contractor 

shall provide the Board with good title to all materials purchased by the Board hereunder 
(including materials for which partial payment has been made), and with bills of sale or 
other indicia of title for the materials. 

  
H.  Subject to the General Manager’s prior written approval, settle all outstanding liabilities and 

claims arising out of subcontracts or orders for materials terminated hereunder. To the 
extent directed by the General Manager, the Contractor shall assign to the Board all the 
right, title and interest of the Contractor under such subcontracts or orders referenced 
herein. 

  
I.  Furnish the General Manager with any documentation required to be furnished by the 

Contractor in accordance with the Contract Documents. 
  
J.  Take any other actions required by General Manager. 
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(2) Termination of the Contract shall not relieve any surety of its obligations for just claims arising 
out of the work performed. 
  
(3) The total compensation to be paid to Contractor shall be determined by the General Manager 
on the basis of the following: 
  

A.  The reasonable cost to Contractor, without profit, for all work performed under the Contract, 
including mobilization, demobilization and work done to secure the Project for termination. 
In determining the reasonable cost, deductions will be made for the cost of materials to be 
retained by the Contractor, amounts realized by sale of the materials, and for other 
appropriate credits against the cost of the Work. When in the General Manager’s opinion, 
the cost of a contract item of work is excessively high due to costs to remedy or replace 
defective or rejected work, the reasonable cost to be allowed will be the estimated 
reasonable cost of performing that work in compliance with the requirements of the plans 
and specifications and the excessive actual cost shall be disallowed. 

  
B.  A reasonable allowance for profit on the cost of the work as determined pursuant to 

subparagraph (A) herein, provided that the Contractor establishes to the satisfaction of the 
General Manager that it is reasonably probable that the Contractor would have made a 
profit had the Contract been completed and provided further that the profit allowed shall in 
no event exceed four percent (4%) of the cost. 

  
C.  The reasonable cost to the contractor of handling material returned to vendor(s), delivered 

to the site of the Work or disposed of as directed by the General Manager. 
  
D.  A reasonable allowance for the Contractor’s administrative costs in determining the amount 

payable due to the termination of the Contract. 
  
(4) All records of the Contractor and its subcontractors and suppliers necessary to determine 
compensation in accordance with these provisions shall be retained and open to inspection or 
audit by representatives of the Board at all times after issuance of the notice that the Contract will 
be terminated and for a period of three (3) years thereafter. 
 
(5) After its acceptance of the Work, the Board may make payments on the basis of interim 
estimates pending issuance of the final estimate when, in the opinion of the General Manager, 
the amount thus paid, together with all amounts previously paid or allowed, will not result in total 
compensation in excess of that to which the Contractor will be entitled. All payments, including 
payment of the final estimate, shall be subject to deductions for prior payments and amounts, if 
any, to be kept or retained under the provisions of the contract. 
   
These provisions shall be included in any subcontracts. 
 
ARTICLE 12 – LAWS, REGULATIONS AND PERMITS 
 
Contractor, at its expense, shall give all notices and (unless otherwise provided herein) obtain all 
permits for the work required by law, and shall comply with all applicable federal, state and local 
laws, ordinances, rules, regulations, orders and permit conditions pertaining to the conduct of the 
work, including but not limited to those regarding protection of the environment. Contractor shall 
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be liable for all violations of the law in connection with work furnished by Contractor. If Contractor 
observes that any drawings or specifications are at variance with any law or ordinance, rule or 
regulation, he/she shall promptly notify the Board’s authorized representative in writing and any 
necessary changes shall be made by written instruction or change order. If Contractor performs 
any work knowing it to be contrary to such laws, ordinances, rules or regulations and without 
giving notice to the Board’s authorized representative, Contractor shall bear all costs arising 
therefrom. 
 
ARTICLE 13 – SAFETY 
 
Contractor shall execute and maintain its work so as to avoid injury or damage to any person or 
property. Contractor shall comply with the requirements of the specifications relating to safety 
measures applicable in particular operations or kinds of work. Contractor shall designate, in 
writing, a responsible representative at the worksite whose duty shall be the prevention of 
accidents, and the maintenance and supervision of safety precautions and programs. This person 
shall be Contractor’s Construction Manager unless otherwise designated in writing by Contractor. 
  
In carrying out its work, Contractor shall at all times exercise all necessary precautions for the 
safety of employees appropriate to the nature of the work and the conditions under which the work 
is to be performed, and shall comply with all applicable federal, state and local statutory and 
regulatory requirements including California Department of Industrial Relations (Cal/OSHA) 
regulations; and the U.S. Department of Transportation Omnibus Transportation Employee 
Testing Act. Safety precautions, as applicable, shall include but shall not be limited to: adequate 
life protection and lifesaving equipment; first aid; adequate illumination; instructions in accident 
prevention for all employees, such as the use of machinery guards, safe walkways, scaffolds, fall 
protection, ladders, bridges, gang planks, confined space procedures, trenching and shoring, and 
other safety devices; equipment and wearing apparel as are necessary or lawfully required to 
prevent accidents, injuries, or illnesses; and adequate facilities for the proper inspection and 
maintenance of all safety measures. Contractor shall submit its Injury Illness Prevention Plan 
(IIPP) to the Board for approval prior to commencement of the Work. 
  
If applicable, in accordance with Section 6705 of the California Labor Code, Contractor shall 
submit to CVWD specific plans to show details of provisions for worker protection from caving 
ground during excavations of trenches of five feet or more in depth. The excavation/trench safety 
plan shall be submitted to and accepted by CVWD prior to starting excavation. The trench safety 
plan shall have details showing the design of shoring, bracing, sloping or other provisions to be 
made for worker protection from the hazard of caving ground. If such a plan varies from the 
shoring system standards established by the Construction Safety Orders of the California 
Department of Industrial Relations (Cal/OSHA), the plan shall be prepared by a California 
registered civil or structural engineer. As part of the plan, a note shall be included stating that the 
registered civil or structural engineer certifies that the plan complies with the Cal/OSHA 
Construction Safety Orders, or that the registered civil or structural engineer certifies that the plan 
is not less effective than the shoring, bracing, sloping or other provisions of the Safety Orders. In 
no event shall Contractor use a shoring, sloping, or protective system less effective than that 
required by said Construction Safety Orders. Submission of the plan in no way relieves Contractor 
of the requirement to maintain safety in all areas. If excavations or trench work requiring a 
Cal/OSHA permit are to be undertaken, Contractor shall submit his/her permit with the 
excavation/trench work safety plan to CVWD before work begins.  
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If applicable, Contractor shall also comply with the provisions of California Public Contract Code 
Section 7104, which pertains to the digging of trenches or other excavations extending deeper 
than four feet below the surface and the discovery of hazardous waste or subsurface or unknown 
latent physical conditions differing materially from those ordinarily encountered. The provisions of 
Section 7104 are incorporated by reference herein as if set forth in full. 
  
Pursuant to California Labor Code Section 6708, each Contractor and subcontractor shall 
maintain or make available adequate emergency first aid treatment for its employees, agents and 
representatives, sufficient to comply with the Federal Occupational Safety & Health Act (P.L. 91-
596; OSHA). The names and telephone numbers of at least two medical doctors practicing in the 
vicinity and the telephone number of the local ambulance service shall be prominently displayed 
adjacent to telephones. 
 
Safety Measures and Public Convenience - Contractor shall provide for the protection of all 
persons and property as herein specified. Attention is called to “Construction Safety Orders: and 
General Safety Orders” of the California State Industrial Accident Commission to which Contractor 
is required by law to conform. 
 
ARTICLE 14 – NO WAIVER 
 
No failure by CVWD in asserting any of its rights or remedies as to any default of Contractor shall 
operate as a waiver of the default, or any subsequent or other default by Contractor, or of any of 
the Board’s rights or remedies. No such delay shall deprive CVWD of its right to institute and 
maintain any actions or proceedings which may be necessary to protect, assert, or enforce any 
rights or remedies arising out of this Agreement or the performance thereof. 
 
ARTICLE 15 - SEVERABILITY 
 
If any provision of these Contract Documents shall be held void or unenforceable, such 
determination shall not affect the remaining provisions thereof, which shall continue in valid force 
and effect. 
 
ARTICLE 16 - INCORPORATION OF APPLICABLE STATUTORY PROVISIONS 
 
The parties agree that all provisions of law which apply to this Contract Agreement form a part of 
this Contract Agreement, are incorporated by reference herein as if set forth in full, and that 
Contractor shall comply with all such provisions. 
 
ARTICLE 17 - CHANGES TO LAW 
 
If any changes or modifications to applicable laws governing the Work are not specifically reflected 
herein, they are hereby deemed adopted and incorporated by reference herein, and shall 
supersede any provisions to the contrary. 
 
ARTICLE 18 - VENUE 
 
Any proceedings arising out of dispute(s) between the Board and the Contractor as to any 
provision(s) of this Contract Agreement shall occur within the County of Santa Barbara, State of 
California. 
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ARTICLE 19 – CONTRACTOR RESPONSIBILITY FOR PENALTIES/SANCTIONS/COSTS  
 
Contractor shall be responsible for penalties assessed or levied on Contractor or CVWD, and 
costs incurred by CVWD, as a result of the Contractor's failure to comply with the provisions in 
this Contract, including, but not limited to, compliance with the applicable provisions of federal, 
state and local laws, regulations, orders and permit requirements as set forth therein. Penalties 
as used in this section shall include fines, penalties and damages, whether proposed, assessed, 
or levied against CVWD or Contractor, including those levied by governmental agencies or as a 
result of citizen suits. Penalties shall also include payments made or costs incurred in settlement 
for alleged violations of federal, state and local laws, regulations, orders and permit requirements. 
Costs incurred could include sums spent instead of penalties, in mitigation or to remediate or 
correct violations. 
 
 
 
IN WITNESS WHEREOF, the BOARD and the CONTRACTOR have caused this Agreement to 
be executed the day and year first written above. 
 
CARPINTERIA VALLEY    CONTRACTOR 
WATER DISTRICT     ___________________________________  
 
By:____________________________  By:________________________________ 
 
District Board President    Title:_______________________________ 
 
        License No.:_________________________ 
 
ATTEST:      ATTEST: 
 
______________________________  ___________________________________ 
Secretary to the Board of Directors 

APPROVED AS TO FORM:   AGENT FOR SERVICE OF PROCESS: 
 
 
By____________________________  _________________________________ 
Attorneys for Board 
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Principal:      Bond No.: _______________________________ 
 
_____________________________ Bond Type:______________________________ 
 
       Bond Amount: ____________________________ 
 
 
POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION PROJECT 

PAYMENT BOND 
[Civil Code Sections 3247-3248] 

This Payment (Labor and Materials) Bond is tendered to the CARPINTERIA VALLEY WATER 
DISTRICT (“Board”) in conjunction with “POTHOLING SERVICES FOR THE CARPINTERIA 
ADVANCED PURIFICATION PROJECT” (Project) set forth above. 

We, the Principal _________________________________ and 
_________________________ a Surety Corporation, organized and existing under and by 
virtues of the laws of the State of ________________________ and duly authorized to transact 
business within the State of California as a surety, are held and firmly bound unto the Board, for 
the use and benefit of itself and any and all persons, companies, or corporations who perform 
work or labor or furnish materials, provisions, or other supplies used in, upon, for or about the 
performance of the above-described work, or who rent or lease persons or machinery for said 
work to be done, in the sum of _____________________________________________ 
($___________) in lawful money of the United States of America, to be paid to such persons, 
companies or corporations, for which payment, well and truly to be made, we bind ourselves, our 
heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

The Board has awarded Principal a contract for the above-described project and the Principal 
is required by the terms of the contract to furnish a bond for materialmen and laborers involved in 
the Project; and thus, if said Principal, or any subcontractor or contractors, fail to pay any persons 
named in Civil Code Section 3181 or for any materials, provisions, provender, or other supplies, 
or persons or machinery used in, upon, for or about the performance of the work contracted to be 
done, or for any work or labor thereon of any kind or for amounts due under the Unemployment 
Insurance Code with respect to such work or labor, or any amounts required to be deducted, 
withheld, and paid over to the Employment Development Department from the wages of 
employees of the Contractor and its subcontractors pursuant to Unemployment Insurance Code 
Section 13020, the Surety will pay the same up to an amount not exceeding the sum specified in 
this bond and in case suit is brought upon this bond, additional, reasonable attorneys' fees to be 
fixed by the court. This bond shall inure to the benefit of any and all persons entitled to file claims 
under California Civil Code Section 3181, so as to give a right of action to such persons or his 
assigns in any suit brought upon this bond. 

The Surety hereby stipulates and agrees that no change, extension of time, alteration or 
addition to the terms of the Contract or to the Project or work to be performed hereunder, or the 
specifications and drawings that accompany same, shall in any way affect its obligations on this 
bond; and it does hereby waive notice of any such change, extension of time, alterations or 
addition to the terms of the Contract, to the work or Project, or to the drawings and specifications. 

 

Whenever the Principal shall be, and declared by the Board to be in default under the above 
Agreement, the Surety shall promptly remedy the default, or shall promptly pay the amount of the 



 

Potholing Services for the Carpinteria 
Advanced Purification Project 

32 
Contract Documents 

 

bond herein. 

For the satisfactory completion of this Project and the Contract hereunder, the above 
obligations shall hold good for a period of one (1) year after the completion of the Project and its 
acceptance by the Board, during which time if Principal shall fail to make full, complete and 
satisfactory repair and replacements and totally protect the Board from loss or damage made 
evident during the period of one (1) year from the date of acceptance of the work and resulting 
from or caused by defective materials or faulty workmanship, the above obligations shall remain 
in full force and effect. The obligation of the Surety hereunder shall continue so long as any 
obligation of the Principal remains. 

IN WITNESS WHEREOF, this Payment Bond is duly executed by the Principal and Surety 
above-named on __________________, 20____. 

 

PRINCIPAL:       *SURETY: 
 
_______________________________  ________________________________ 
NAME OF PRINCIPAL    NAME OF SURETY   
 
_______________________________  ________________________________ 
SIGNATURE      SIGNATURE 
 
_______________________________  ________________________________ 
TYPED NAME AND TITLE    TYPED NAME AND TITLE 
 
_______________________________  ________________________________ 
ADDRESS       ADDRESS 
 
________________________________  _________________________________ 
CITY, STATE, ZIP      CITY, STATE, ZIP 
 
________________________________  _________________________________ 
TELEPHONE      TELEPHONE 
 
*Power of Attorney Must Be Attached. 
 
Subscribed and sworn to this ____________ day of _____, 20__. 
 
NOTARY PUBLIC ________________________________ [SEAL] 
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Principal:      Bond No.: _______________________________ 
 
_____________________   Bond Type:__________________________________ 
 
       Bond Amount: ____________________________ 
 

POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED PURIFICATION PROJECT 
 

PERFORMANCE BOND 
 

This Performance Bond is tendered to the CARPINTERIA VALLEY WATER DISTRICT 
(“Board”) in conjunction with “POTHOLING SERVICES FOR THE CARPINTERIA ADVANCED 
PURIFICATION PROJECT” (Project) as set forth above.  

 
We, the Principal ________________________ and 

__________________________________,a Surety Corporation, organizing existing under and 
by virtue of the laws of the State of ______________ and duly authorized to transact business 
within the State of California as a surety, are held and firmly bound unto the Board the sum of 
______________________________________($________________) lawful money of the 
United States of America, for the payment of which sum we bind ourselves, our heirs, executors, 
administrators, and successors, jointly and severally, firmly by these presents. 

 
The condition of this obligation is such that if the above-bound Principal, his or its heirs, 

executors, administrators successors or assigns shall abide by, keep and perform the covenants, 
conditions, requirements, obligations, and provisions of the aforedescribed Project and/or 
Contract, any alterations thereof, or any regulations or laws pertaining thereto on his or their part 
to be kept and performed at the time in the manner therein specified and if they also indemnify 
and hold the Board, and its members, officers, agents, employees harmless from all liability, costs, 
losses, expenses, and attorneys' fees thereon, then this obligation shall become null and void; 
but otherwise, it shall be and remain in full force and effect. 

 
The Surety hereby stipulates and agrees that no change, extension of time, alteration or 

addition to the terms of the Contract or to the Project or work to be performed hereunder, or the 
specifications and drawings that accompany same, shall in any way affect its obligations on this 
bond; and it does hereby waive notice of any such change, extension of time, alterations or 
addition to the terms of the Contract, to the work or Project, or to the drawings and specifications. 

 
Whenever the Principal shall be, and declared by the Board to be in default under the above 

agreement, the Surety shall promptly remedy the default, or shall promptly pay the amount of the 
bond herein. 

 
For the satisfactory completion of this Project and the Contract hereunder, the above 

obligations shall hold good for a period of one (1) year after the completion of the Project and its 
acceptance by the Board, during which time if Principal shall fail to make full, complete and 
satisfactory repair and replacements and totally protect the Board from loss or damage made 
evident during the period of one (1) year from the date of acceptance of the work and resulting 
from or caused by defective materials or faulty workmanship, the above obligations shall remain 
in full force and effect. The obligation of the Surety hereunder shall continue so long as any 
obligation of the Principal remains. 
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IN WITNESS WHEREOF, this Performance Bond is duly executed by the Principal and Surety 
above-named on _______________, 20____. 

 
 
PRINCIPAL:       *SURETY: 
 
 
________________________________  ______________________________ 
NAME OF PRINCIPAL      NAME OF SURETY 
 
________________________________  ______________________________ 
SIGNATURE      SIGNATURE 
 
________________________________  ______________________________ 
TYPED NAME AND TITLE    TYPED NAME AND TITLE 
 
_________________________________ _____________________________ 
ADDRESS       ADDRESS 
 
_________________________________ _____________________________ 
CITY, STATE, ZIP      CITY, STATE, ZIP 
 
_________________________________ _____________________________  
TELEPHONE      TELEPHONE 
 
 
 
*Power of Attorney Must Be Attached. 
 
 
Subscribed and sworn to this ____________ day of _____, 20__. 
 
NOTARY PUBLIC ________________________________ [SEAL] 
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INSURANCE REQUIREMENTS FOR CONTRACTORS 
 
Contractor shall procure and maintain for the duration of the contract insurance against claims for 
injuries to persons or damages to property which may arise from or in connection with the 
performance of the work hereunder by the Contractor, his agents, representatives, employees or 
subcontractors. The cost of such insurance shall be included in the Contractor's bid. 
 
Minimum Scope of Insurance  
 
 Coverage shall be at least as broad as: 
 

1. Insurance Services Office Commercial General Liability coverage (occurrence 
form CG 0001). 

  
2. Insurance Services Office form number CA 0001 (Ed. 1/87) covering Automobile 

Liability, Code I (any auto). 
 
3. Employer's Liability insurance.  
 

Workers' Compensation Insurance: The Contractor shall obtain and maintain workers' 
compensation insurance required by state law covering all of the Contractor's employees on the 
Work at all times. It shall be the Contractor's responsibility to see that all employees of its 
subcontractors are equally protected by such insurance either provided by the Contractor or by 
the subcontractor. The required insurance shall cover any assignee of the Contractor or any 
subcontractor performing or causing to be performed any work or labor in fulfillment of the 
provisions of the Contract. The Contractor certifies the following: 
 

I am aware of the provisions of Section 3700 of the Labor Code which require 
every employer to be insured against liability for workers' compensation or to 
undertake self-insurance in accordance with the provisions of that code 
before commencing the performance of the work of this contract. 

 
 Minimum Limits of Insurance 
 
 Contractor shall maintain limits not less than: 
 

1. General Liability: $2,000,000 per occurrence for bodily injury, personal injury and 
property damage. If Commercial General Liability Insurance or other form with a 
general aggregate limit is used, either the general aggregate limit shall apply 
separately to this project/location or the general aggregate limit shall be twice 
the required occurrence limit. 

 
2. Automobile Liability: $2,000,000 per accident for bodily injury and property 

damage. 
 

3. Workers Compensation: Statutory Limit 
 

4. Employers Liability: $2,000,000 per accident for bodily injury or disease. 
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 Deductibles and Self-Insured Retentions 
 

Any deductibles or self-insured retentions must be declared to and approved by the 
Board. At the option of the Board, either: the insurer shall reduce or eliminate such 
deductibles or self-insured retentions), the Board, its members and its officers, 
consultants, officials and employees and volunteers, or the Contractor shall procure a 
bond guaranteeing payment of losses and related investigations, claim administration 
and defense expenses. 

 
 Other Insurance Provisions 
 

The general liability and automobile liability policies are to contain, or be endorsed to 
contain, the following provisions: 

 
1. CVWD, Board and its members, officers, officials, employees, agents, 

volunteers, and Consultants shall be covered as insureds (via ISO endorsement 
CG 2010, CG 2033 or insurer’s equivalent for general liability coverage) as 
respects: liability arising out of activities performed by or on behalf of the 
Contractor; products and completed operations of the Contractor; premises 
owned, occupied or used by the Contractor; or automobiles owned, leased, hired 
or borrowed by the Contractor. The coverage shall contain no special limitations 
on the scope of protection afforded to Reclamation, Board and their members, 
Consultants, officers, officials, employees, and agents or volunteers.  

 
2. For any claims related to this project, the Contractor's insurance coverage shall 

be primary insurance as respects CVWD, Board and their members, officers, 
officials, employees, and agents, volunteers, and Consultants. Any insurance or 
self-insurance maintained by Reclamation, Board and their members, officers, 
officials, employees, and agents or volunteers shall be excess of the Contractor's 
insurance and shall not contribute with it. 

 
3. Any failure to comply with reporting or other provisions of the policies including 

breaches of warranties shall not affect coverage provided to CVWD, Board and 
their members, officers, officials, employees, and agents, volunteers and 
Consultants. 

 
4. The Contractor's insurance shall apply separately to each insured against whom 

claim is made or suit is brought, except with respect to the limits of the insurer's 
liability. 

 
5. Each insurance policy required by this clause shall be endorsed to state that 

coverage shall not be suspended, voided, canceled by either party, reduced in 
coverage or in limits except after thirty (30) days' written notice by certified mail, 
return receipt requested, has been given to the Board. 
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Acceptability of Insurers 
 

Insurance is to be placed with insurers with a current A.M. Best's rating of no less than 
A:VII or equivalent or as otherwise approved by Board. 

 
Verification of Coverage 
 

Contractor shall furnish the Board with original endorsements effecting coverage 
required by this clause. The endorsements are to be signed by a person authorized by 
that insurer to bind coverage on its behalf. The endorsements are to be in a form 
satisfactory to the Board. All endorsements are to be received and approved by the 
Board before work commences. As an alternative, the Contractor's insurer may provide 
complete, certified copies of all required insurance policies, including endorsements 
effecting the coverage required by these specifications. 

 
Subcontractors 
 

Contractor shall include all subcontractors as insureds under its policies or shall furnish 
separate certificates and endorsements for each subcontractor. All coverage for 
subcontractors shall be subject to all of the requirements stated herein. 
 

Indemnity 
 
The Contractor will save, keep and hold harmless CVWD, Board, its officers, officials, employees, 
agents, volunteers, and Consultants from all damages, costs or expenses in law or equity that 
may at any time arise or be claimed because of damages to property, or personal injury received 
by reason of or in the course of performing work, which may be caused by any willful or negligent 
act or omission by the Contractor or any of the Contractor's employees, or any subcontractor. 
Board will not be liable for any accident, loss or damage to the work before its completion and 
acceptance. 
 
The cost of such insurance will be included in the various items of work in the Contractor's bid 
and no additional compensation for purchasing insurance or additional coverages needed to meet 
these requirements will be allowed. 
 
In the event that any required insurance is reduced in coverage, cancelled for any reason, voided 
or suspended, Contractor agrees that Board may arrange for insurance coverage as specified, 
and Contractor further agrees that administrative and premium costs may be deducted from 
payments due to the Contractor. 

 
 

END OF SECTION
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SECTION B - GENERAL PROVISIONS MODIFICATIONS 
 

B1.01 STANDARD SPECIFICATIONS 
 
The work provided herein shall be performed in accordance with the Standard Specifications for 
Public Works Construction (SSPWC), 2018 Edition, adopted by the Greenbook Committee of Public 
Works Standards, Inc. Part 1, General Provisions, of the Standard Specifications is incorporated 
herein by reference except as modified below. Requirements of the Standard Specifications are 
intended to be construed in a complementary manner with all other provisions of the Contract 
Documents. However, in case of conflict between the Standard Specifications versus the General 
Provisions Modifications or other provisions of these Contract Documents (including Special 
Provisions), the General Provisions Modifications or other provisions (e.g. Special Provisions) of 
these Contract Documents shall control. 
 

B1.02 MODIFICATIONS TO STANDARD SPECIFICATIONS  
[General Provisions Modifications] 
 
 
SECTION 1 – GENERAL 
 
Paragraph 1-1 
 
The following wording is added: 
 
Wherever State Agencies, Departments, or Officers are referred to in the Standard Specifications, 
the comparable Board, Departments, or Officers are meant thereby for the purpose of these 
Contract Documents. 
 
Paragraph 1-2 
 
The following Terms and Definitions are added/modified: 
 

General Manager: The General Manager of the Carpinteria Valley Water District or 
his/her authorized representative. 

Agent: Shall include the Engineer and other persons and companies 
retained by the Board to perform design and construction services 
in relation to the Work other than the Contractor. 

Board or Agency: CARPINTERIA VALLEY WATER DISTRICT or its authorized 
representative 

CVWD, District: CARPINTERIA VALLEY WATER DISTRICT or its authorized 
representative 

Consultants:  Water Systems Consulting, Inc.  

Engineer: Water Systems Consulting, Inc.  

Days: Working days. 

Schedule of Values: The submittal document referred to in Section 9, Paragraph 9-2 
as modified herein of the Standard Specifications. 
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Standard Specifications  

or SSPWC: The "Standard Specifications for Public Works  Construction," 
2018 edition, as set forth in Section B1.01. 

 
1-6 BIDDING AND SUBMISSION OF THE BID 
Subsections 1-6.2 Subcontractor Listing of Subcontractors, of SSPWC has been deleted in its 
entirety and replaced with the following subsection. 
 
1-6.2 Subcontractor Listing 
Except as provided in Section 4100 et. seq. of the Public Contract Code, each bidder will file with 
its bid the name and location of the place of business of each subcontractor who will perform work 
or labor or render service to the prime Contractor in or about the construction of the work or 
improvement, or a subcontractor licensed by the State of California who, under subcontract to the 
prime contractor, specifically fabricates and installs a portion of the work or improvement according 
to detailed drawings contained in the plans and specifications, in an amount in excess of one-half 
of one percent of the prime contractor's total bid. Only one subcontractor will be listed for each 
portion of the work, which portion will be defined in the bid. In each instance, the nature and extent 
of the work to be sublet will be described. The failure of the Contractor to specify a subcontractor, 
or the listing of more than one subcontractor for the same portion of the work, constitutes an 
agreement by the Contractor that it is fully qualified to perform that portion itself and that it will 
perform that portion itself. 
 
The Contractor shall have the written consent of the Board to substitute a subcontractor other than 
that designated in the original bid, to permit any subcontract to be assigned or transferred, or to 
allow a subcontract to be performed by other than the original subcontractor. 
 
Subcontracting of work for which no subcontractor was designated in the original bid, and which is 
more than one-half of one percent of the work, will be allowed only in cases of public emergency or 
necessity, and then only after a finding reduced to writing as a public record of the Board setting 
forth the facts constituting the emergency or necessity. 
 
Violation of any of the above provisions will be considered a breach of the contract, and CVWD may 
terminate the Contractor’s control over the Work, cancel the contract, or assess the Contractor a 
penalty of not more than ten percent of the subcontract involved. 
 
1.7 AWARD AND EXECUTION OF THE CONTRACT 
 
The following subsections 1-7.3 and 1-7.4 are added to the SSPWC. 
 
1.7-2 Contract Bonds 
 
The following paragraph is added to Subsection 1-7.2 of the SSPWC. 
The performance bond shall be paid up and in effect for one year after the acceptance of the job by 
CVWD in accordance with Subsection 3-13.3 Warranty. 
 
1-7.3 Access to the Project Site 
 
Not later than the date designated in the current Contract Schedule submitted by the Contractor, 
CVWD will provide access to the real property and facilities upon which the Work is to be performed, 
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including access to real property and facilities designated in the Contract Documents for the 
Contractor’s use. 
 
1-7.4 Ownership and use of the Contract Documents 
 
The Contract Documents and all copies furnished to or provided by the Contractor are CVWD’s 
property and may not be used on other work. 
 
2.0 SCOPE OF THE WORK 
 
2-2 PERMITS 
 
The following is added to Subsection 2-2 of SSPWC: 
 
Work performed in the public right-of-way in the City of Carpinteria is to be performed in accordance 
with the City of Carpinteria’s Encroachment Permit. Contractor shall apply for all encroachment 
permits and provide all necessary information, including but not limited to traffic control plans for the 
applications. The Contractor shall obtain all other permits necessitated by their operations. 
 
Copies of the Engineering Permit Applications are provided in Attachment A or can be accessed 
under the Public Works Department webpage in the City website https://carpinteriaca.gov/public-
works/engineering-division/engineering-permits-service/. The Engineering Permit Application 
shows the Standard Conditions, which are the standard requirements. For Downtown Carpinteria 
as well as for any other neighborhood, attention is directed to Standard Condition No. 23 for public 
notification requirements. The City may also issue Special Conditions upon issuance of the permit, 
which can be found in Attachment A. 
 
All permit and associated bonding fees, inspection permit fees or other fees charged or required for 
such permits shall be paid by the Contractor. These costs shall be included in the bid item for 
Mobilization. 
 
2-3 RIGHT-OF-WAY 
 
The following subsection is added to Subsection 2-3 of the SSPWC. 
 
2-3.1 Additional Work Areas and Facilities 
 
When the Contractor arranges for additional temporary work areas and facilities, the Contractor 
shall provide CVWD with proof that the additional work areas and/or facilities have been left in a 
condition satisfactory to the owner(s) of said work areas and/or facilities before acceptance of the 
work. 
 
2-9 CHANGED CONDITIONS 
 
Subsection 2-9, Changed Conditions, is deleted in its entirety and replaced with the following 
subsection: 
 
If the Contractor encounters concealed or unknown conditions that differ materially from those 
anticipated or expected (“changed conditions”), the Contractor will immediately notify the Engineer 

https://carpinteriaca.gov/public-works/engineering-division/engineering-permits-service/
https://carpinteriaca.gov/public-works/engineering-division/engineering-permits-service/
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in writing of such changed conditions (upon discovery and before disturbing such changed 
conditions), as provided in Subsection 6-10, so that the Engineer can determine if such conditions 
require design details that differ from those design details shown in the Contract Documents. 
Notwithstanding the thirty (30) day time period set forth in Subsection 6-10.3, the Contractor will be 
liable to CVWD for any extra costs incurred as a result of the Contractor’s failure to promptly give 
such notice. 
 
Changed conditions will include, without limitation, the following: 
 
1. Subsurface or latent physical conditions differing materially from those represented in the 

Contract Documents; 
2. Unknown physical conditions of an unusual nature differing materially from those ordinarily 

encountered and generally recognized as inherent in work of the character being performed; 
and 

3. Material differing from the represented in the Contract which the Contractor believes may be 
hazardous waste as defined in California Health & Safety Code § 25117 that is required to 
be removed to a Class I, II, or III disposal site in accordance with applicable law. 

 
The Engineer will promptly investigate conditions that appear to be changed conditions. The 
Engineer’s decision, and any dispute regarding that decision, will be made in accordance with 
Section 6-4 DELAYS AND EXTENSIONS OF TIME.  
 
Any information provided pursuant to INFORMATION AVAILABLE TO BIDDERS is subject to the 
following provisions: 
 
1. The information is made available for the Bidders’ convenience and is not a part of the 

Contract. 
 
2. CVWD has not determined the accuracy or completeness of such information and all such 

information is made available to Bidders without any representation or warranty by CVWD 
whatsoever as to its accuracy, completeness, or relevancy. 

 
3. Bidders will independently evaluate such information for their use and will be solely 

responsible for use or interpretation of such information. Any such use or interpretation will 
not be the basis of any claim against CVWD. 

 
2.10 DISPUTED WORK 
 
Subsection 2.10 is deleted in its entirety and replaced by the following subsection. 
 
If the Contractor and CVWD do not reach agreement on disputed work, CVWD may direct the 
Contractor to proceed with the work. Any payment for the disputed work will be determined pursuant 
to the claims procedures established herein. Although not to be construed as proceeding under 
extra work provisions, the Contractor shall keep and furnish records of disputed work as required 
by the Contract Documents. 
 
 
3.0 CONTROL OF THE WORK 
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3.2 SELF PERFORMANCE 
 
Add the following to Section 3.2 Self Performance: 
The Contractor will submit experience statements for each subcontractor who will perform contract 
work that amounts to more than ten percent (10%) of the Work. 
 
Reference is made to the Notice Inviting Bids. Designated specialty items, if any, are listed in the 
Notice Inviting Bids. The percentage requirement for performance of work with bidder’s own forces 
shall be 50% less any designated specialty items in the Notice Inviting Bids. A lower or higher 
percentage may apply as indicated in the Notice Inviting Bids. The cost of materials/equipment, 
labor and incidentals shall be included in the calculation for determining the value of work for 
subcontracted items and will not be considered separately for the purpose of demonstrating an 
increased share of work performed by the General Contractor. The General Contractor cannot take 
credit for the purchase of material for work that is performed by a subcontractor for purposes of 
achieving the required percentage of work. 
 
3-3 SUBCONTRACTORS 
 
Section 3-3 Subcontractors, of SSPWC has been deleted in its entirety and replaced with the 
following subsection. 
 
All persons engaged in the work, including subcontractors and their employees will be considered 
as employees of the Contractor. The Contractor will be solely responsible for and have control over 
construction means, methods, techniques, sequences, procedures, and the coordination of all 
portions of the Work. CVWD will deal directly with, and make all payments to the prime Contractor. 
 
When subcontracted work is not being prosecuted in a satisfactory manner, the Contractor will be 
notified to take corrective action. The Engineer may report the facts to the General Manager. If the 
General Manager so orders, and on receipt by the Contractor of written instructions from the General 
Manager, the subcontractor will be removed immediately from the Work. That subcontractor will not 
again be employed on the Work. 
 
Add: the following paragraphs to Section 7-6, The Contractor's Representative 
 
SECTION 3-6 THE CONTRACTOR’S REPRESENTATIVE 
  
Add: the following paragraph 
 
A pre-construction conference and weekly meetings will be held at times and places to be 
designated by the Engineer. The Contractor's project manager and Representative and 
representatives of significant sub-contractors for this project shall attend. The Engineer will advise 
the Contractor as to which sub-contractors are deemed significant. Note that the project schedule 
is required to be submitted five (5) working days prior to the Pre-Construction Conference.  
 
3.7 CONTRACT DOCUMENTS 
 
Subsection 3-7.1 of the SSPWC is replaced by the following subsection. 
 
3-7.1 General 
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The Contractor will maintain the following at the Work site: 
 
1. One as-built copy of the Plans and Specifications, in good order and marked to record current 

changes and selections made during construction. 
 
2. The current accepted Contract Schedule. 
 
3. Shop Drawings, Product Data, and Samples. 
 
4. All other required submittals. 
 
The Plans, Specifications, and other Contract Documents will govern the Work. The Contract 
Documents are intended to be complementary and cooperative and to describe and provide for a 
complete project. Anything in the Specifications and not on the Plans, or on the Plans and not in the 
Specifications, will be as though shown or mentioned in both. 
 
Payment for any items on the plans for which there is no specific bid item will be included in the 
various items of work or in any item to which it is appurtenant. 
 
If the Contractor performs any work which it knows or should know involves an error, inconsistency, 
or omission without notifying and obtaining written consent from the Engineer, the Contractor will be 
responsible for the resulting losses, including, without limitation, the costs of correcting defective 
work. 
 
3-7.2 Precedence of Contract Documents 
 
The following paragraph is added to subsection 3-7.2 of the SSPWC: 
 
As the figured dimensions shown on the plans and in the specifications of the Contract may not in 
every case agree with scaled dimensions, the figured dimensions will be followed in preference to 
the scaled dimensions, and plans to a large scale will be followed in preference to the plans to a 
small scale. Should it appear that the work to be done, or any of the matters relative thereto, are not 
sufficiently detailed or explained in the Contract, the Contractor will apply to the Engineer for such 
further explanations as may be necessary, and will conform thereto as part of the Contract so far as 
may be consistent with the terms thereof. Any items shown on drawings and not mentioned in the 
specifications will be of like effect as if shown or mentioned in both. 
 
3-7.3 Accuracy of Plans and Specifications 
 
The following subsection is added to Subsection 3-7 of the SSPWC. 
 
Although it is believed that much of the information pertaining to conditions that may affect the cost 
of the Work will be shown on the Plans or indicated in the Specifications, CVWD does not warrant 
the completeness or accuracy of such information. 
 
The Contractor will carefully study and compare each of the Contract Documents with the others 
and with information furnished by CVWD and will promptly report in writing to the Engineer any 
errors, inconsistencies, or omissions in the Contract Documents or inconsistencies with applicable 
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law observed by the Contractor. 
 
The Contractor will take field measurements, verify field conditions, and carefully compare with the 
Contract Documents such field measurements, conditions, and other information known to the 
Contractor before commencing the Work. Errors, inconsistencies, or omissions discovered at any 
time will be promptly reported in writing to the Engineer. 
 
Add: Paragraph 3-7.4 Suggestions to Contractor 
 
Any plan or method of work suggested by the Board or the Engineer to the Contractor but not 
specified or required, if adopted or followed by the Contractor in whole or in part, shall be used at 
the risk and responsibility of the Contractor; and the Board and the Engineer shall assume no 
responsibility therefore and in no way be held liable for any defects in the work which may result 
from or be caused by use of such plan or method of work. 
 
3-8.3 Shop Drawings 
 
Subsection 3-8.3, Shop Drawings, of the SSPWC is deleted in its entirety and replaced by the 
following subsection: 
 
The Contractor shall review, mark with approval and submit for review by the Engineer all shop 
drawings required by the Contract Documents. Six (6) sets of shop drawings shall be submitted to 
the Engineer and be accompanied by a letter of transmittal listing the drawings submitted. Drawings 
shall show the name of the projects, the name of the Contractor, and, if any, the names of 
suppliers, manufacturers, and subcontractors. 
 
Shop Drawings shall be submitted with promptness and in orderly sequence so as to cause no delay 
in prosecution of the work. 
Shop drawings shall be complete in all respects. If the shop drawings show any deviations from the 
requirements of the plans and specifications because of standard shop practices or other reasons, 
the deviations and the reasons therefor shall be set forth in the letter of transmittal. 
 
By submitting shop drawings, the Contractor represents that material, equipment, and other work 
shown thereon conforms to the plans and specifications, except for any deviations set forth in the 
letter of transmittal.  
 
Faxed documents will not be accepted. Digital documents may be accepted if that process 
is approved in advance by the Engineer. 
 
The Engineer will, within three weeks of submittal receipt, return two of the copies of the drawings 
to the Contractor with any comments noted thereon. If so noted by the Engineer, the Contractor 
shall correct the drawings and resubmit them in the same manner as specified for the original 
resubmittal. The Contractor in the letter of transmittal accompanying resubmitted shop drawings 
shall direct specific attention to revisions other than the corrections requested by the Engineer on 
previous submittals. 
 
The review by the Engineer is only of general conformance with the design concept of the project, 
and general compliance with the plans and specifications and shall not be construed as relieving 
the Contractor of the full responsibility for: providing materials, equipment, and work required by the 
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contract; the proper fitting and construction of the work; the accuracy, processes and techniques of 
construction; and performing the work in a safe manner. 
 
No portion of the work requiring a shop drawing submittal shall commence until the submittal has 
been reviewed by the Engineer and returned to the Contractor with a notation indicating that 
resubmittal is not required. Any commitment made by the Contractor to purchase unapproved items 
shall be the Contractor's sole responsibility. 
 
If the Contractor believes that any shop drawing or communication relative thereto calls for changes 
in the work for which the contract amount or time for completion should be changed, the Contractor 
shall not proceed with the changes in the work so called for and shall promptly notify the Engineer 
in writing of the estimated changes in the contract amount and time for completion believed to be 
appropriate. No payment for changes in the work will be made and no change in the time for 
completion by reason of changes in the work will be made, unless the changes are covered by a 
written change order approved by the Engineer in advance of the Contractor's proceeding with the 
changed work. 
 
Submittals shall include, but are not limited to: 
 
a) Contract schedule (6-1) 
b) Key personnel, key personnel’s telephone numbers & emergency telephone numbers (3-6) 
c) Business/Residence notification letter (5-9) 
d) Schedule of Values (7-2) 
e) Video data (900-2) 
 
f) Traffic Control Plan (900-5) 
g) Pothole Information Forms (Attachment C)  
h) Other submittals required by the plans and specifications. 
 
Manufacturer’s catalogs (or excerpts thereof) and affidavits of compliance with the contract 
documents shall be submitted for all materials to be used on the project. 
  
 
 Add: Paragraph 3-9.2 Non-Utility, Subsurface Obstacles 
 
General excavation shall not damage existing active substructures. Hand labor excavation will be 
required within one (1) foot of existing substructures to remain in service. 
 
3-10 NOT USED. 
 
 
3-12 WORK SITE MAINTENANCE 
 
3-12.4.2 Storage of Equipment and Materials in Public Streets 
 
The first paragraph of subsection 3-12.4.2 is deleted in its entirety and replaced by the following: 
 
Construction materials and equipment shall not be stored overnight within the City of Carpinteria’s 
right-of-way unless approved by the City of Carpinteria’s Representative. 
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3-12.6.1 NOT USED. 
 
 
3-12. Cleanup and Dust Control  
 
The following subsections are added to subsection 3-12, Work Site Maintenance, of the SSPWC. 
 
3-12.7.1 General 
 
The Contractor is required to comply with the latest edition at the time of bid opening of the Santa 
Barbara County Air Pollution Control District Fugitive Dust Control Regulations. 
  
On any construction project requiring trenching within public streets, the Contractor shall sweep the 
street utilizing a pick-up type street sweeper a minimum of once daily unless otherwise allowed by 
the governing agency. 
 
The Contractor shall prevent dust, grit, excessive noise, and other nuisances in and around the work 
areas during the entire contract period, including holidays and weekends. 
 
The Contractor shall dispose of all excess excavated materials daily and bear all costs or retain any 
profit incidental to such disposal. No additional compensation will be allowed. 
 
If the Contractor fails to maintain a clean site and control dust in accordance with these contract 
specifications, the Board reserves the right to hire another contractor or agency to perform this work 
and deduct the resulting cost plus CVWD overhead from the total contract price at final payment. 
 
3-12.7.2 Watering/Temporary Water Meter 
 
Water for the laying of dust caused by Contractor’s operations shall be applied as necessary or as 
directed by the Engineer. Water shall not be used on streets to clean or to remove construction 
debris. A street sweeper shall be used to clean the streets (see Section 302-2.3.6 for sweeper 
specifications). 
 
Water for the above or other construction purposes may be obtained through the use of a temporary 
service by applying for a temporary hydrant meter from Carpinteria Valley Water District (CVWD). 
Bidders are encouraged to verify costs prior to submitting a bid. All costs to be paid by the Contractor 
to CVWD shall be considered included in the Contractor’s bid in the Mobilization item and no 
separate payment shall be made thereof.  
 
3-13 COMPLETION, ACCEPTANCE, AND WARRANTY 
 
The following subsection replaces Subsection 3-13 of the SSPWC. 
 
The Contractor shall warrant and guarantee the entire Work and all parts thereof, including that 
performed and constructed by subcontractors and others employed directly or indirectly on the 
Work, against faulty or defective materials, equipment or workmanship for a period of one year from 
the date of acceptance of the Work. In addition thereto, for a period of one (1) year commencing on 
the date of acceptance of the Work, the Contractor shall, upon the receipt of notice in writing from 



 

Potholing Services for the Carpinteria 
Advanced Purification Project 

47 
Special Provisions 

 

the Board, promptly make all replacements or repairs arising out of defective materials, 
workmanship or equipment and bear the cost thereof. Such Work shall be completed in a manner 
satisfactory to Board and within the time set forth in the Notice. The Board is hereby authorized to 
make such replacements or repairs and the Contractor and Surety shall bear the cost thereof if, ten 
(10) days after the giving of such notice to the Contractor, the Contractor has failed to make or 
undertake with due diligence the repairs or has failed to complete the Work in a manner satisfactory 
to the Board; provided, however, that, in the case of an emergency where, in the opinion of the 
Board, delay could cause serious loss or damage, replacements or repairs may be made without 
notice being sent to the Contractor or Surety, and all expense in connection therewith shall be 
charged to the Contractor and Surety. 
 
For the purpose of this article "acceptance of the Work" shall mean the acceptance of the Work by 
the Board in accordance with Paragraph 6-8 but not for the purpose of extinguishing any covenant 
or agreement on the part of the Contractor to be performed or fulfilled under this Contract which has 
not in fact been performed or fulfilled at the time of such acceptance, all of which covenants and 
agreements shall continue to be binding on the Contractor until they have been fulfilled. 
 
The effective date of acceptance of the Work and commencement of the Guaranty Period shall be 
the date of issue of the Notice of Completion. 
 
4.0 CONTROL OF MATERIALS 
 
Add: Paragraph 4-1.1 Retention of Defective Work 
 
If, in the opinion of the Engineer, the defective work is not of sufficient magnitude or importance to 
make the work dangerous or undesirable, or if, in the opinion of the Engineer, the removal of such 
work is impractical or will create conditions which are dangerous or undesirable, the Board shall 
have the right and authority to retain such work instead of requiring it to be removed and 
reconstructed, but will make such deductions therefore in the payments due or to become due to 
the Contractor as the Board may deem just and reasonable. 
 
Add: Paragraph 4-1.2 Manufacturer or Equipment Recommendations or Instructions 
 
Where the manufacturer of any material or equipment provides written recommendations or 
instructions for its use or method of installation (including labels, tags, manuals, or trade literature), 
such recommendations or instructions shall be followed except for where the Contract Documents 
specifically require deviations. 
 
4-3 INSPECTION 
 
Subsection 4-3, Inspection Requirements, is deleted in its entirety and replaced by the following 
subsections. 
 
4-3.1 General 
 
The Work is subject to review and acceptance by the Engineer. The Contractor shall notify the 
Engineer before noon of the working day before review is required. Any work done without proper 
review will be subject to rejection. The Engineer and any authorized representatives shall at all times 
have access to the Work during its construction at shops and yards as well as the project site. The 
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Contractor shall provide every reasonable facility for ascertaining that the materials and 
workmanship are in accordance with these specifications. Review of the Work by the Engineer shall 
not relieve the Contractor of the obligation to fulfill all conditions of the Contract. 
 
Unless otherwise specified, inspection at the source of production for such materials and fabricated 
items as bituminous paving mixtures, structural concrete, fabricated metal products, cast metal 
products, welding, reinforced and unreinforced concrete pipe, application of protective coatings, and 
similar shop and plant operations is not required. A certificate of compliance, signed by an 
authorized officer of the producer, certifying compliance with the contract documents will be 
submitted for all of the following materials: cement and any supplementary cementitious materials, 
aggregate; subject to sampling and testing by CVWD. 
 
Standard items of equipment, such as electric motors, conveyors, plumbing fittings and fixtures, 
lumber, plywood, and so on, are subject to inspection at the job site. 
 
All other equipment items will be inspected and tested in accordance with the contract documents. 
 
Any inspection required outside of normal working hours and days, including holidays, will be at the 
Contractor's cost at rates established by CVWD. 
 
4-3.3 Inspection of Materials not Locally Produced 
 
Contractor purchased materials, fabricated items, and equipment, produced at sources located more 
than 50 miles outside Santa Barbara County, and which are specified to be inspected in the contract 
documents, will be inspected by inspectors or testing laboratories arranged for and paid for by 
CVWD unless otherwise specified. If any item inspected fails to meet the specified criteria, 
Contractor will pay all costs for reinspection, and such costs may be deducted from payments due 
to Contractor. 
 
4-6 Trade Names 
 
The first paragraph of Subsection 4-6 of the SSPWC is deleted and is replaced with the following 
paragraphs: 
 
The Contractor may supply any material, product, thing and/or service specified or offer an 
equivalent, unless the trade name or model number of the item is followed by the words “no 
substitution”, “no substitute”, “no equal”, or similar language. 
 
Pursuant to Public Contract Code Section 3400(b), CVWD has made the following finding as it 
relates to the need for the use of specific materials, products, things and/or services that must be 
utilized for the Project: In order to match other products in use, either completed or in the course of 
completion at other CVWD Facilities, all specific materials, products, things and/or services that are 
listed by brand name and/or model number in the specifications and proceeded with the words no 
substitution”, no substitute”, no equal”, or similar language are required and may not be substituted 
with an “equal” item of different brand name and/or model number. 
 
5.0 LEGAL RELATIONS AND RESPONSIBILITIES 
 
 Add: Paragraph 5-2.1 Legal Address and Service of Notice 
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A. Legal Address of the Board - The address of the Board shall be 1301 Santa Ynez Ave. 

Carpinteria, CA 93013 or such address as may be subsequently designated by the Board in 
written notice to the Contractor. 

 
B. Legal Address of the Contractor - The address of the Contractor shall be such address as 

may be subsequently designated by the Contractor in written notice to the Board. 
 
5-3 LABOR 
 
5-3.2  Prevailing Wages 
 
Subsection 5-3.2, Prevailing Wages, of the SSPWC is deleted in its entirety and replaced with the 
following. 
 
The Contractor will post at appropriate conspicuous points at the site of the project a schedule 
showing determinations of the Director of Industrial Relations of the prevailing rate of per diem 
wages. It will be the Contractor’s responsibility to obtain copies of the prevailing rate of per diem 
wages. One source that may be used is the California Department of Industrial Relations website 
which is currently located at www.dir.ca.gov, or by calling the Prevailing Wage Unit at (415) 703-
4774. 
 
In accordance with Section 1775 of the Labor Code, the Contractor will forfeit as a penalty to CVWD, 
$25.00 for each calendar day or portion thereof, for each workman paid less than the stipulated 
prevailing rates for such work or craft in which such workman is employed for any work done 
under the contract by him or by any subcontractor under him. In addition to said penalty and pursuant 
to the said Section 1775, the difference between the stipulated prevailing wage rates and the amount 
paid to each workman for each calendar day or portion thereof, for which each workman was paid 
less than the stipulated prevailing wage rate will be paid to each workman by the Contractor. Any 
sums forfeited under the provisions of this section will be deducted from the payments under this 
contract by CVWD. 
 
Attention is directed to the provisions in Sections 1777.5, 1777.6 and 3098 of the Labor Code 
concerning the employment of apprentices by the Contractor or any subcontractor under him. 
 
Section 1777.5 requires the Contractor or subcontractor employing tradesmen in any apprenticeship 
occupation to apply to the joint apprenticeship committee nearest the site of the public works project 
and which administers the apprenticeship program in that trade for a certificate of approval. The 
certificate will also fix the ratio of apprentices to journeymen that will be used in the performance of 
the contract. The ratio of apprentices to journeymen in such cases will not be less than one to five 
except: 
 
a) When employment in the area of coverage by the joint apprenticeship committee has 

exceeded an average of 15 percent in the 90 days before the request for certificate, or 
 
b) When the number of apprentices in training in the area exceeds a ratio of one to five, or 
 
c) When the trade can show that it is replacing at least 1/30 of its membership through 

apprenticeship training on an annual basis state-wide or locally, or 

http://www.dir.ca.gov/
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d) When the Contractor provides evidence that he employs registered apprentices on all of his 

contracts on an annual average of not less than one apprentice to eight journeymen. 
 
The Contractor is required to make contributions to funds established for the administration of 
apprenticeship programs if he employs registered apprentices or journeymen in any apprenticeable 
trade on such contracts and if other contractors on the public works site are making such 
contributions. 
 
The Contractor and any subcontractor under him will comply with the requirements of Sections 
1777.5 and 1777.6 in the employment of apprentices. 
 
Information relative to apprenticeship standards, wage schedules and other requirements may be 
obtained from the Director of Industrial Relations, ex-officio the Administrator of Apprenticeship, San 
Francisco, California, or from the Division of Apprenticeship Standards and its branch offices. 
 
5-3.6 Record of Wages Paid: Inspection 
 
The following subsection is added to section 5-3 of the SSPWC. 
 
Every Contractor and subcontractor will keep an accurate record showing the name, occupation, 
and the actual per diem wages paid to each workman employed by him in connection with the public 
work. The record will be kept open at all reasonable hours to the inspection of the body awarding the 
contract and to the Division of Labor Law Enforcement. Upon request by the Engineer, the 
Contractor shall submit to the Engineer within 14 calendar days of the request, copies of Record of 
Way paid (certified payroll) to each workman, including subcontractors employed by him in 
connection with the public works project. 
 
Payments will be withheld from Contractor for failure to keep an accurate record of wages paid and 
to make such records available to CVWD. Contractor shall not be entitled to any additional 
compensation from delays in payment by CVWD due to Contractor’s failure to satisfy the above 
requirements. 
 
5-4 INSURANCE REQUIREMENTS FOR CONTRACTORS 
 
This section is deleted, and reference is made to Section A-4. 
 
5-7 SAFETY 
 
5-7.1.1 Protection of the Work and Public Safety 
 
The following is added to subsection 5-7.1.1 of the SSPWC. 
 
As modified herein by the special provisions. The Contractor is responsible for protecting its work 
and public safety at the work site from the time the contractor first mobilizes onto the site and until 
final acceptance. 
 
The Contractor shall provide whatever means necessary to protect the public at the work site. The 
Contractor is responsible for determining and then implementing all means necessary to protect and 
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secure the site. The Contractor shall expect unauthorized persons to enter onto the work site both 
during work hours and outside of construction work hours. CVWD will not be responsible for any 
damage to the work, damage or theft of Contractor’s equipment and materials, or for Contractor’s 
failure to provide adequate measures to protect the public from harm. 
 
At a minimum, the Contractor shall install and maintain temporary fencing, at least 6-feet in height 
with lockable gates along the perimeter of its staging/storage and stockpile area in order to secure 
materials and equipment and to protect the public from harm. See subsection 5-7.7.2 of the SSPWC. 
 
At a minimum, Contract shall install and maintain temporary fencing, plating (plywood or steel), 
temporary backfill or similar measures in order to protect the public from any excavations that are 
not backfilled prior to the end of each workday that may pose a danger to the public. See subsection 
5-7.8 of the SSPWC. 
 
Payment for Protection of the Work and Public Safety shall be considered included in other listed 
items of the bid, and no separate payment will be made thereof. 
 
The following Subsection is added to Section 5.0 of the SSPWC: 
 
5-8 HAZARDOUS MATERIAL 
 
For any excavation which extends more than four feet below existing grade, the Contractor shall 
promptly, and before the conditions are disturbed, notify the Engineer, in writing, of 1) any material 
that the Contractor believes may be hazardous waste, as defined in Section 25117 of the Health 
and Safety Code, which is required to be removed to a Class I, Class II, or Class III disposal site in 
accordance with provisions of existing law, 2) subsurface or latent physical conditions at the site 
differing from those indicated, or 3) unknown physical conditions at the site of any unusual nature, 
different materially from those ordinarily encountered and generally recognized as inherent in work 
of the character provided for in the Contract Documents. 
Upon notification by the Contractor that any of the conditions described above exist, CVWD will 
promptly investigate. The rights and obligations of CVWD and the Contractor with regard to said 
conditions (including, but not limited to, the procedures for procuring change orders and filing claims) 
will be specified by the provisions of Subsection 2-9 (Changed Conditions) of the SSPWC. 
If a dispute arises between CVWD and the Contractor whether the conditions materially differ, 
involve hazardous waste, or cause a change in the Contractor's cost or time required for 
performance of the work, the Contractor will not be excused from any scheduled completion date 
provided for by the contract, but will proceed with all work to be performed under the contract. The 
Contractor will retain all rights provided by Subsection 2-10, Disputed Work, of the SSPWC. 
 
If CVWD determines that material called to the Engineer's attention by the Contractor is hazardous 
waste, or if CVWD otherwise discovers the existence of hazardous waste, the Contractor shall be 
responsible for removal and disposal of the hazardous waste by qualified personnel and appropriate 
equipment in the manner required by law as directed by CVWD, subject to the provisions of Section 
2 (Scope of Work) and Section 7 (Measurement and Payment) of the SSPWC. 
 
If excavated material with hydrocarbon odor or discoloration is encountered, the Contractor shall 
stop work immediately and notify CVWD and the County Department of Environmental Health 
Services at (805) 681-4900. Once a hazardous materials staff person has determined the material 
to be hazardous, CVWD may choose to dispose of hydrocarbon contaminated soil in a Class 2 
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landfill. All materials must be disposed in accordance with State, County, and local regulations. 
CVWD will provide laboratory testing services to analyze the material. 
 
The following Subsection is added to Section 5.0 of the SSPWC: 
 
5-9 STANDARD NOTIFICATIONS 
 
The Contractor shall deliver notices to each business and resident adjacent to the work site included 
within this contract at least five (5) calendar days prior to beginning work as specified. The 
Contractor shall obtain advance approval by CVWD for the distribution area, notice format and 
content (refer to the following example). 
 
Such notice shall, at minimum, give the start date of the work, the daily schedule for the proposed 
work, the typical parking restriction for the work, the times of any restricted driveway access, the 
Contractor’s representative and phone number, the CVWD’s representative and phone number, and 
any other information requested by CVWD.  
 
All notices shall be in the format of door hangers (14 inches by 4 inches, 110 Springhill Index or 
approved equal) and be hung at the main door of each residence or business affected. The text of 
such notices shall have one side printed in English and the reverse side printed in Spanish. 
 
Full compensation for standard notifications shall be considered incidental to the project and no 
separate payment shall be made. All costs related to standard notifications shall be included in the 
item for Mobilization. 
 
The following is an example of the required language for standard notifications. 
 

______________________________________________________________________ 
 

NOTICE 
 

TO AREA BUSINESSES & RESIDENTS 
 

 (Contractor) , will be performing Construction as part of the POTHOLING SERVICES FOR 
THE CARPINTERIA ADVANCED PURIFICATION PROJECT 
 
Work in your area will begin on   (Date)   between the hours of 7:00 a.m. and 4:00 
p.m. local access will be maintained during most of the work, however, some access restrictions will 
be in effect during the work hours. Any access restrictions will be posted 72 hours in advance of the 
work. 
 
We appreciate your patience and understanding during the inconvenience. If you have any 
questions or require additional information, please contact the following: 
 
 (Contractor’s Name), (Contact’s Name), (Contact’s Telephone Number) 
(Board’s Representative), (Contact’s Name), (Telephone Number) 
 
 ___________________________________________________________________________ 
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The District will provide notices to their customers regarding service interruptions.  The Contractor 
shall provide a minimum of  5 working days’ notice to the District prior to any service interruptions.  
 
6-1 CONSTRUCTION SCHEDULE AND COMMENCEMENT OF WORK 
 
Section 6-1, Construction Schedule and Commencement of Work, is deleted in its entirety and 
replaced by the following subsections. 
 
6-1.1 Contract Schedule 
 
The Contractor shall submit a Contract Schedule to the Engineer 5 working days prior to the Pre-
Construction Conference. The Engineer will review the Contract Schedule with the Contractor within 
fifteen (15) days after submittal. 
 
6-1.2 Content of Contract Schedule 
 
The Contract Schedule, and any updated Contract Schedule, will meet the following requirements: 
 
1. Schedules shall be suitable for monitoring progress of the Work. 
 
2. Schedules shall provide necessary data about the time for the Engineer’s decisions. 
 
3. Schedules shall be sufficiently detailed to demonstrate adequate planning for the Work. 
 
4. Schedules shall represent a practical plan to complete the Work within the Contract Time. 
 
5. Schedules shall show the critical path method for completing the Work. 
 
6. Schedule shall be submitted to the Engineer in printed paper format and computer digital 

electrical format on compact disc (CD). 
 
The Engineer’s review of the form and general content of the Contract Schedule and any updated 
Contract Schedules is for the purpose of determining if the listed requirements are satisfied. 
 
The Contractor shall update the Construction Schedule when directed by the Engineer, or when: 
 
A. A change order significantly affects the Contract completion date or the sequence of 

construction approach or activities. 
 
B. The actual sequence of the Work, or the planned sequence of the Work is changed and does 

not conform to the Contractor's current accepted project Construction Schedule. 
 
C. The Contractor falls more than ten (10) percentage points behind the schedule based on a 

comparison of the scheduled value of work to be completed and the sum of the earned 
progress payments. 

 
The Contractor shall revise and update the Construction Schedule within the progress payment 
period in which the change in the schedule takes place and shall submit to the Engineer four (4) 
printed copies of the revised Construction Schedule with his monthly progress payment request for 
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that period. Preparation and updating of Construction Schedule shall be performed at Contractor's 
sole expense. 
 
Failure by the Contractor to submit updated or revised Construction Schedules when required may 
prevent acceptance of progress payment requests by CVWD until such updated or revised 
Construction Schedules have been submitted for review and the Engineer’s review has been 
completed. 
 
6-1.3 Effect of Contract Schedule 
 
The Contract Schedule, and any updated Contract Schedules, will represent a practical plan to 
complete the Work within the Contract Time. Extension of any schedule beyond the Contract Time 
will not be acceptable. Schedules showing the Work completed in less than the Contract may be 
acceptable if judged by the Engineer to be practical. 
 
Acceptance of such a schedule by the Engineer will not change the Contract Time. The Contract 
Time, not the Contract Schedule, will control in determining liquidated damages payable by the 
Contractor and in determining any delay. 
 
If a schedule showing the Work completed in less than the Contract Time is accepted, the Contractor 
will not be entitled to extensions of the Contract Time for Excusable Delays or Compensable Delays 
or to adjustments of the Contract Sum for Compensable Delays until such delays extend the 
completion of the Work beyond the expiration of the Contract Time. 
 
The Contractor will plan, develop, supervise, control, and coordinate the performance of the Work 
so that its progress and the sequence and timing of Work activities conform to the current accepted 
Contract Schedule. 
 
The Contractor will continuously obtain from Subcontractors information and data about the planning 
for and progress of the Work and the delivery of equipment, will coordinate and integrate such 
information and data into updated Contract Schedules, and will monitor the progress of the Work 
and the delivery of equipment. The Contractor will act as the expeditor of potential and actual delays, 
interruptions, hindrances, or disruptions for its own forces and those forces of Subcontractors. The 
Contractor will cooperate with the Engineer in developing the Contract Schedule and updated 
Contract Schedules. 
 
The Engineer’s review and comments about any schedule or scheduling data will not relieve the 
Contractor from its sole responsibility to plan for, perform, and complete the Work within the Contract 
Time. Review and comments about any schedule will not transfer responsibility for any schedule to 
the Engineer or CVWD nor imply their agreement with (1) any assumption upon which such 
schedule is based or (2) any matter underlying or contained in such schedule. 
 
The Engineer’s failure to discover errors or omissions in schedules that have been reviewed, or to 
inform the Contractor that the Contractor, Subcontractors, or others are behind schedule, or to direct 
or enforce procedures for complying with the Contract Schedule will not relieve the Contractor from 
its sole responsibility to perform and complete the Work within the Contract Time and will not be a 
cause for an adjustment of the Contract Time or the Contract Sum. 
 
The Contractor will perform the Work in accordance with the currently accepted Contract Schedule. 
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 6-1.4 Schedule Delay 
 
If, in the Engineer’s opinion, the Contractor has fallen behind the accepted Construction Schedule 
by more than fifteen (15) percentage points based on earned progress payments, the Contractor 
shall take steps, including, but not limited to, increasing the number of personnel, shifts, and/or 
overtime operations, days of work, and/or amount of construction equipment until such time as the 
Work is back on schedule. He shall also submit for review no later than the next request for partial 
payment, such supplementary schedule or schedules as may be deemed necessary to demonstrate 
the manner in which the rate of progress will be regained. All costs required to bring the Project 
back on schedule shall be born by the Contractor without additional cost to the Board. 
 
If, in the Engineer’s opinion, the Contractor falls behind the accepted construction schedule, as 
modified by such time extensions as may have been granted by the Board for unavoidable delays, 
by more than thirty-five (35) percentage points based on earned progress payments, he shall be 
deemed in material breach of Contract and the Work turned over to the Surety for completion within 
the scheduled time. 
 
6-1.5 Commencement of Contract Time 
 
The Contract Time will commence when CVWD issues a Notice to Proceed. The Work shall start 
within fifteen (15) working days thereafter and be diligently prosecuted to completion with the time 
provided in the Specifications. Notwithstanding any other provision of the contract, the Board is not 
obligated to accept or to pay for any work furnished by the Contractor prior to delivery Of Notice to 
Proceed whether or not the Board has knowledge of the furnishing of such work. 
 
6-1.6 Final Job Walk-through Meeting 
 
The Contractor shall attend the Final Job Walk-through Meeting to be held prior to final payment at 
a time designated by the Engineer. 
The Contractor shall provide the following at the final job walk-through meeting: 
 
1) Contract Documents 
2) All tools and labor to inspect the Contractors work 
3) Any as-builts not yet submitted. 
 
6-2 PROSECUTION OF THE WORK 
 
The following subsection is added to Section 6-2 of the SSPWC. 
 
Revise: Paragraph 6-2 Prosecution of Work 
 
Replace the last sentence of the first paragraph, to read as follows: “Should Contractor fail to take 
the necessary steps to fully accomplish these purposes, after order of CVWD to do so, the Board 
may suspend the work in whole or in part, until the Contractor takes such steps at no cost to the 
Board.” 
 
6-2.1 Work Hours 
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Except for work of an emergency nature, as determined by CVWD, the Contractor’s construction 
activities are subject to limited work hours at the following locations and times: 
 
A. General: 
 
7:00 A.M. to 5:00 P.M., Monday through Friday (except holidays). Work performed outside of these 
hours, Saturdays, Sundays and legal holidays shall be by approval of the CVWD Engineer only. The 
Contractor shall be responsible for all inspection costs for work done outside of these work hours. 
 
B. Work Activities within City of Carpinteria’s right-of-way: 
 
For work within the City of Carpinteria’s right-of-way, reference is made to the Conditions of the City 
of Carpinteria’s Encroachment Permit.  
 
Add Subsection 6-2.2 Protection and Restoration of Existing Improvements 
 
Interference and damage to existing improvements, utilities, buildings, irrigation, landscaping, and 
appurtenances by the Contractor, must be repaired by and rectified at the Contractor’s expense and 
to the CVWD’s approval and satisfaction. The Contractor shall repair the damage within 15 working 
days after the damage occurred. 
 
Reconstruction shall be of like material, with the same finish, and in not less than the same 
dimensions as the original work. Repairs to concrete work shall be made by removing and replacing 
the entire section between joints or scores (and not merely refinishing any damaged part). All work 
shall match the color, texture, quality and joint location of the existing improvements. 
 
Full compensation for protection and restoration of existing improvements shall be considered as 
incidental to the project and no separate payment shall be made. All costs relate to protection and 
restoration of existing improvements shall be included in the various other applicable items of work. 
 
Add Subsection 6-2.3 Existing Trees and Vegetation 
 
Any large roots (over three inches in diameter) must be cleanly cut using a chain saw or other sawing 
tool. Wherever possible, root pruning shall be performed on one side of the tree at a time. 
 
All cultivated and landscaped areas and other surface improvements, which are damaged or 
disturbed by actions of the Contractor, shall be restored as nearly as possible to their original 
condition meeting CVWD’s approval at Contractor’s expense.  
 
Full compensation for work on existing trees and vegetation shall be considered as incidental to the 
project and no separate payment shall be made. All costs related to work on existing trees and 
vegetation shall be included in the various other applicable items of work. 
 
Add Subsection 6-2.4 Access 
 
Access to street intersection, public and private parking lots, commercial businesses, residences 
and other public and private properties shall be maintained at all times. No streets may be shut 
down for construction. At least 72 hours in advance of starting any work that may affect the access 
to private properties, the Contractor shall provide written notice to such property Owners. Vehicular 
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access to and from commercial and residential driveways and parking lots shall be maintained at all 
times, except when performing items of work that cannot be accomplished without access 
restriction. When access must be restricted, as determined by CVWD, it shall occur only for the time 
period absolutely required to accomplish the particular item of work. Pedestrian access shall be 
maintained at all times. If work interferes with bus routes, the contractor shall be responsible for 
notifying MTD (local bus service) one week in advance for rerouting of bus service. 
 
6-3 TIME OF COMPLETION 
 
Add: Paragraph 6-3.3 Night Work 
 
The following paragraph is added to Section 6-3 of the SSPWC: 
Work between the hours of 5 p.m. and 7 a.m. of the following day will not be permitted unless 
specifically provided for in the contract documents or unless the Contractor receives prior written 
approval from CVWD. 
 
Add: Paragraph 6-3.4 Punch List Completion 
 
The Contractor shall complete all punch list items within 14 days of the final job walk. If the 
Contractor fails to complete the punch list work within this period, the Board may hire another 
Contractor to complete the work and deduct the costs of such work from future payments. 
 
Add: Paragraph 6-3.5 Working Days 
 
A working day is any day within the period between the date of the start of the Contract  time and 
the date of the field acceptance of the Work by the Engineer, other than: 
 
1. Saturday, 
2. Sunday, 
3. any day designated as a holiday by CVWD, 
4. any other day designated as a holiday in a Master Labor Agreement entered into by the 

Contractor or on behalf of the Contractor as an eligible member of a contractor association, 
5. any day the Contractor is prevented from working at the beginning of the workday for cause 

as specified in 6-4.1, or 
6. any day the Contractor is prevented from working during the first 5 hours with at least 60 

percent of the normal work force for cause as specified in 6-4.1. 
 
6-4   DELAYS AND EXTENSIONS OF TIME 
 
Subsections 6-4.1 to 6-4.4 are deleted and replaced with the following subsections. 
 
6-4.1 Notice of Delays 
 
Whenever the Contractor foresees any delay in the prosecution of the work, and in any event 
immediately upon the occurrence of any delay which the Contractor regards as unavoidable, he 
shall notify CVWD in writing of the probability of the occurrence of such delay and its cause in order 
that CVWD may take immediate steps to prevent, if possible, the occurrence or continuance of the 
delay, or, if this cannot be done, may determine whether the delay is to be considered avoidable or 
unavoidable, how long it continues, and to what extent the prosecution and completion of the work 
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are to be delayed thereby. It will be concluded that any and all delays which have occurred in the 
prosecution and completion of the work have been avoidable delays, except such delays as shall 
have been called to the attention of CVWD at the time of their occurrence and found by CVWD to 
have been unavoidable. 
 
The Contractor shall make no claims for any delay not called to the attention of CVWD at the time 
of its occurrence as an unavoidable delay. 
 
If delays are caused by unforeseen events beyond the control of the Contractor, such delays will 
entitle the Contractor to an extension of time as provided herein, but the Contractor will not be 
entitled to damages or additional payment due to such delays except as otherwise provided herein. 
Excusable delay may include: war, government regulation, labor disputes outside the contemplation 
of the parties, strikes outside the contemplation of the parties, fires, floods, changes to the Work as 
identified herein, or other specific events that may be further described in the Specifications. 
 
Delays to the project caused by labor disputes or strikes involving trades not directly related to the 
project, or involving trades not affecting the project as a whole will not warrant an extension of time. 
 
CVWD will not grant an extension of time for a delay by the Contractor’s inability to obtain materials 
unless the Contractor furnishes to documentary proof acceptable to the Engineer. The proof shall 
be provided in a timely manner in accordance with the sequence of the Contractor’s operations and 
accepted construction schedule. 
 
Should delays be caused by events other than those included herein, CVWD may, but is not required 
to, deem an extension of time to be in CVWD’s best interests. 
 
6-4.2 Extensions of Time 
 
If granted, extensions of time will be based upon the effect of delays to the critical path of the Work 
as determined by the current accepted Contract Schedule. Delays to minor portions of the Work that 
do not affect the critical path will not be eligible for extensions of time. 
 
6-4.3 Payment for Delays to Contractor 
 
Any payment for compensable delay will be based upon actual costs as set forth in Section 7-4 
PAYMENT FOR EXTRA WORK excluding, without limitation, what damages, if any, the Contractor 
may have reasonably avoided. The Contractor understands that this is the sole basis for recovering 
delay damages and explicitly waives any right to calculate daily damages for office overhead, profit, 
or other purported loss, using different formulas including, without limitation, the Eichleay Formula. 
 
Equipment idle time will be calculated in accordance with Subsection 7-4.2.3 as modified herein and 
based upon the actual normal working time during which the delay condition exists, but shall in no 
case exceed 8 hours in any one day. The days for which compensation will be paid will be the 
calendar days, excluding Saturdays, Sundays and legal holidays, during the existence of the delay. 
 
Worker idle time will be calculated in accordance with Subsection 7-4.2.1. 
 
6-4.4 Written Notice and Report 
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If the Contractor desires payment for a delay or an extension of time, it will give the Engineer written 
notice of such request not later than the time limit set forth in Proposal for submitting a claim after 
the event or occurrence giving rise to a delay claim. Failure to submit a written request within such 
amount of time will result in the Contractor waiving its delay claim. 
 
Any such claim for payment or an extension of time shall be in the form required by the “Claims” 
sections of these Specifications. 
 
In no event will CVWD grant the Contractor an extension of time if the delay is within the Contract 
Time as identified by the Contract Documents. 
 
6-9 LIQUIDATED DAMAGES 
 
Subsection 6-9, Liquidated Damages, of the SSPWC is deleted in its entirety and replaced by the 
following subsections. 
 
6-9.1 Failure to Complete Work on Time 
 
If all the work called for under the contract is not completed before or upon the expiration of the 
Contract Time, damage will be sustained by CVWD. Since it is and will be impracticable to determine 
the actual damage which CVWD will sustain in the event of and by reason of such delay, it is 
therefore agreed that the Contractor will pay to CVWD the sum specified in the Proposal for each 
and every calendar day beyond the time prescribed to complete the work not as a penalty, but as a 
predetermined liquidated damage. The Contractor agrees to pay such liquidated damages as are 
herein provided, and in case the same are not paid, agrees that CVWD may deduct the amount 
thereof from any money due or that may become due to the Contractor under the contract. 
 
6-9.2 Disruption of South Coast Conduit (SCC) Operations 
 
Contractor activities shall not interrupt, impede, or interfere with the SCC operations. Disruption of 
SCC operations will result in loss of water service that may pose a risk to public health, and that may 
result in regulatory fines or other sanctions. In the event of such an unauthorized disruption of SCC 
operations, the Contractor will pay to CVWD the sum specified in the Proposal for each hour in which 
the operation of the SCC is disrupted. This sum is not a penalty, but predetermined liquidated 
damages. The Contractor agrees to pay such liquidated damages as are provided for in this 
paragraph, and in case the same are not paid, Contractor agrees that CVWD may deduct such 
liquidated damages from any money that is due or may become due to the Contractor under the 
Contract. 
 
6-9.3 Service Interruptions 
 
Contractor shall not interrupt service to District Customers outside the hours stipulated on the plans. 
In the event of such an unauthorized disruption of SCC operations, the Contractor will pay to CVWD 
the sum specified in the Proposal for each hour in which the operation of the SCC is disrupted. This 
sum is not a penalty, but predetermined liquidated damages. The Contractor agrees to pay such 
liquidated damages as are provided for in this paragraph, and in case the same are not paid, 
Contractor agrees that CVWD may deduct such liquidated damages from any money that is due or 
may become due to the Contractor under the Contract. 
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Additionally, should it be necessary for CVWD to perform work by CVWD Forces or by other contract 
services to mitigate an unauthorized disruption to water distribution services, the full and complete 
time and material cost for these services will be paid by the Contractor. 
 
Section 6-10, Disputes and Claims; Procedure, is added to the SSPWC to read as follows: 
 
6-10 DISPUTES AND CLAIMS; PROCEDURE 
 
6-10.1 General 
 
“Claim” means a written demand or assertion by the Contractor that seeks an adjustment or 
interpretation of the terms of the Contract Documents, payment of money, extension of time, or other 
relief with respect to the Contract Documents, including a determination of disputes or matters in 
question between CVWD and the Contractor arising out of or related to the Contract Documents or 
the performance of the Work, and claims alleging an unforeseen condition or an act, error, or 
omission by CVWD, the Engineer, their agents or employees. “Claim” does not mean, and the 
Claims procedures herein do not apply, to the following: 
 
1. Claims respecting penalties for forfeitures prescribed by statute or regulations which a 

government agency is specifically authorized to administer, settle, or determine. Claims 
respecting personal injury, death, reimbursement, or other compensation arising out of or 
resulting from liability for personal injury or death. 

 
2. Claims respecting a latent defect, breach of warranty, or guarantee to repair. 
 
3. Claims respecting stop notices. 
 
If a Claim is subject to the Change Order procedures, the Claim arises upon the issuance of a written 
final decision denying in whole or in part the Contractor’s Change Order Request. If a Claim is not 
subject to the Change Order Procedures, the Claim arises when the Contractor discovers, or 
reasonably should discover, the condition or event giving rise to the Claim. 
 
6-10.2  Form 
 
A Claim shall include the following: 
 
1. A statement that it is a Claim and a request for a decision. 
 
2. A detailed description of the act, error, omission, unforeseen condition, event or other 

condition giving rise to the Claim. 
 
3. If the Claim is subject to the Change Order procedures, a statement demonstrating that a 

Change Order Request was timely submitted and denied. 
 
4. A detailed justification for any remedy or relief sought by the Claim, including to the extent 

applicable, the following: 
 

a) If the Claim involves extra work, a detailed cost breakdown claimed. The breakdown 
shall be provided even if the costs claimed have not been incurred when the Claim is 
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submitted. 
 
b) To the extent costs have been incurred when the Claim is submitted, the Claim shall 

include actual cost records (including, without limitation, payroll records, material and 
rental invoices) demonstrating that costs claimed have actually been incurred. 

 
c) To the extent costs have not yet been incurred at the time the Claim is submitted, 

actual cost records shall be submitted on a current basis not less than once a week 
during any periods costs are incurred. A cost record will be considered current if 
submitted within 7 days of the date the cost reflected in the record is incurred. At the 
Engineer’s request, claimed extra costs may be subject to further verifications 
procedures (such as having an inspector verify the performance of alleged extra work 
on a daily basis). 

 
5. If the Claim involves an error or omission in the Contract Documents: 
 

a) An affirmative representation that the error or omission was not discovered before 
submitting a bid for the Contract; and 

 
b) A detailed statement demonstrating that the error or omission reasonably should not 

have been discovered by the Contractor, its Subcontractors and suppliers, before 
submitting a bid for the Contract. 

 
6. If the Claim involves an extension of the Contract Time, written documentation demonstrating 

the Contractor’s entitlement to a time extension. 
 
7. If the Claim involves an adjustment of the Contract Sum for delay, written documentation 

demonstrating the Contractor’s entitlement to such an adjustment. 
 
8. A personal certification from the Contractor that reads as follows: 
 
“I,  , BEING THE  (MUST BE AN 
OFFICER) OF_  _________(GENERAL CONTRACTOR), 
DECLARE UNDER PENALTY OF PERJURY UNDER CALIFORNIA LAW, AND DO PERSONALLY 
CERTIFY AND ATTEST THAT I HAVE THOROUGHLY REVIEWED THE ATTACHED CLAIM FOR 
ADDITIONAL COMPENSATION AND/OR EXTENSION OF TIME, AND KNOW ITS CONTENTS, 
AND SAID CLAIM IS MADE IN GOOD FAITH; THE SUPPORTING DATA IS TRUTHFUL AND 
ACCURATE; THAT THE AMOUNT REQUESTED ACCURATELY REFLECTS THE CONTRACT 
ADJUSTMENT FOR WHICH THE CONTRACTOR BELIEVES CVWD IS LIABLE; AND, FURTHER, 
THAT I AM FAMILIAR WITH CALIFORNIA PENAL CODE § 72 AND CALIFORNIA GOVERNMENT 
CODE § 12650, ET SEQ., PERTAINING TO FALSE CLAIMS, AND FURTHER KNOW AND 
UNDERSTAND THAT SUBMITTING OR CERTIFYING A FALSE CLAIM MAY LEAD TO FINES, 
IMPRISONMENT, AND/OR OTHER SEVERE LEGAL CONSEQUENCES.” 
 
6-10.3 Claims Submitted to General Manager 
 
Within 30 days after the Claim arises, the Contractor will submit its Claim to the CVWD General 
Manager for a decision. Regardless of any Claim submittal, or any dispute regarding a Claim, unless 
otherwise directed by the General Manager, the Contractor will not cause any delay, cessation, or 



 

Potholing Services for the Carpinteria 
Advanced Purification Project 

62 
Special Provisions 

 

termination of the Work, but will diligently proceed with the performing the Work in accordance with 
the Contract Documents. Except as otherwise provided, CVWD will continue to make payments in 
accordance with the Contract Documents. 
 
6-10.4 Claim is Prerequisite to other Remedy 
 
The Contractor understands and agrees that submitting a claim in accordance with these 
Specifications is an express condition precedent to the Contractor’s right to otherwise pursue a claim 
whether through alternative dispute resolution or by litigation. Should the Contractor fail to submit a 
claim in accordance with these Specifications, including the time limits set forth herein, it will waive 
any right to a remedy, whether in law or equity, it might otherwise have pursuant to the Contract 
Documents or applicable law. 
 
6-10.5 Decision on Claims 
 
The General Manager will promptly review Claims submitted by the Contractor in accordance with 
these Specifications. Should the General Manager require additional supporting evidence to 
evaluate the claim, the General Manager will request such additional information in writing. Any 
such requested data will be furnished not later than 10 days after the Contractor receives the 
General Manager’s request. 
 
The General Manager will render a decision not later than 30 days after either receiving the Claim 
or the deadline for furnishing additional supporting data, whichever is later. If the Claim amount is 
more than $50,000, the time period will be extended to 60 days. If the General Manager fails to 
render a decision within the time period established herein, then the Claim will be deemed denied. 
The General Manager’s decision will be final and binding unless appealed in accordance with these 
Specifications. 
 
6-10.6 Appeal of General Manager’s Decision to the Board 
 
Should the Contractor dispute the General Manager's decision, the Contractor shall have 30 days 
to submit an appeal of that decision to the Board. The appeal shall include all necessary supporting 
data. The Board will conduct a hearing on a date mutually convenient to CVWD and the Contractor 
at which relevant evidence will be taken regarding the claim or dispute. The Board or its designee 
shall have discretion to determine the facts and will issue a written decision within 30 days of the 
completion of the hearing. 
 
The Board’s decision on a Claim will include a statement substantially as follows: 
 
“This is a decision pursuant to the General Specifications or your contract. If you are dissatisfied 
with the decision, and have complied with the procedural requirements for asserting claims, you 
may have the right to mediation, arbitration or litigation. Should you fail to take appropriate legal 
action within certain dates of this decision as outlined in section 6-10 of the General Specifications, 
this decision will become final, binding and not subject to mediation, arbitration, litigation or appeal.” 
 
6-10.7 Mediation 
 
If the Contractor disputes the Board’s decision, then the Contractor shall demand mediation as per 
section 6-10.7 within 30 days of the Board’s decision. 
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If the parties cannot agree on the appointment of a mediator within thirty days of mediation being 
demanded, then the appointment of the mediator will be conducted by the American Arbitration 
Association under its Construction Industry Mediation Rules. California Evidence Code §1115 et 
seq. regarding the confidentiality of mediations will be applicable to the mediation process. 
 
The mediation process will not alter or modify the time limitations with respect to the claim process 
outlined in sections 6-10.1 through 6-10.6 above, and CVWD’s conduct or settlement negotiations 
during the mediation process will not be considered a waiver by CVWD of its right to assert a failure 
to comply with the claim procedures as a defense. 
The mediator’s fee will be borne equally by the parties to the mediation. The parties may be, but are 
not required to be, represented by an attorney during the mediation process. 
 
6-10.8 Arbitration 
 
If the mediation process outlined in section 6-10.7 above does not result in a resolution of the 
disputed matter, the parties may submit the dispute to arbitration before a single arbitrator after Final 
Completion of the Work. A demand for arbitration must be made within 30 days of completion of the 
mediation. The arbitrator will be a retired judge or an attorney with expertise in public works 
contracts. If the parties cannot agree on the appointment of the arbitrator within 30 days of arbitration 
being demanded, then the arbitration process will be terminated. 
 
The arbitration hearing shall take place in Santa Barbara County. With the exception of the selection 
of the arbitrator, the arbitration process will be conducted as per California Code of Civil Procedure 
§1280 et seq. Discovery will be permitted as per the California Civil Discovery Act (Code of Civil 
Procedure §2016.010, et seq.). The arbitration award will be made under and in accordance with 
California law, supported by substantial evidence, and in writing. 
 
The arbitrator’s fee and any administrative fees will be borne equally by the parties to the arbitration, 
but each party to the arbitration will otherwise bear its own fees and costs. 
 
The arbitration award will become binding unless one or more of the parties files a petition with the 
Santa Barbara County Superior Court pursuant to California Code of Civil Procedure §1285 et seq 
within 100 days after the arbitration award is issued by the arbitrator to correct or vacate the award. 
If the arbitration award becomes binding, it may be entered as a judgment in the Santa Barbara 
County Superior Court pursuant to a motion to confirm. A motion to correct or vacate the arbitration 
award shall be heard by the Superior Court de novo, without a jury, using the substantial evidence 
standard of review; as a result, the provisions of Code of Civil Procedure §1986.2 and §1286.6 do 
not apply to a motion to correct or vacate the arbitration award under this section, and as a result, 
the Superior Court can correct or vacate the arbitration award on any legal or equitable basis, 
including based on an error of law. 
 
6-10.9 Writ of Mandate 
 
If the arbitration process outlined in section 6-10.8 above does not occur, the Contractor may file a 
petition for writ of mandate in the Santa Barbara County Superior Court seeking judicial review of 
CVWD’s decision or its designee within 90 days of the issuance of the decision pursuant to Code of 
Civil Procedure §1094.5. 
 



 

Potholing Services for the Carpinteria 
Advanced Purification Project 

64 
Special Provisions 

 

6-10.10 Waiver of Jury Trial 
 
By executing these contract documents, all parties agree to have disputes and/or controversies 
regarding the Project resolved in accordance with section 6-10 of this Agreement. Thus, all parties 
hereby waive their right to a jury trial for any disputes or controversies arising under this Agreement. 
 
7.0 MEASUREMENT AND PAYMENT 
 
7-2 LUMP SUM WORK 
 
Subsection 7-2, Lump Sum Work, of the SSPWC is deleted in its entirety and replaced by the 
following: 
 
Items for which quantities are indicated as "Lump Sum," "L.S.," “LS”, or "Job" will be paid for at the 
price indicated in the Proposal. Such payment will be full compensation for all costs for labor, 
equipment, materials and plant necessary to furnish, construct and install the lump sum item of 
work, complete, in place, and for all necessary appurtenant work, including, but not limited to, all 
necessary cutting, patching, repair and modification of existing facilities, and clean up of site. 
 
Contractor shall furnish three copies of a detailed schedule which breaks down the lump sum work 
into its component parts and cost for each part, in a form and sufficiently detailed as to satisfy 
Engineer that it correctly represents a reasonable apportionment of the lump sum. This schedule is 
subject to approval by Engineer as to the components into which the lump sum item is broken down, 
and the proportion of cost attributable to each component. 
 
This schedule will be the basis for progress payments for the lump sum work and shall be submitted 
to the Engineer for review and revisions made to allow acceptance by the Engineer prior to submittal 
of the first progress payment request. 
 
7-3.2 Partial and Final Payment 
 
The third paragraph of Subsection 7-3.2 of the SSPWC, Partial and Final Payment, is deleted and 
is replaced by the following paragraph: 
 
The Board will retain five percent (5%) of any progress payment as retention for the protection and 
payment of any person or persons, mechanics, subcontractor, or materialmen who shall perform 
any labor upon the Contract or work thereunder, and all persons who shall supply such person or 
persons or subcontractors with components and supplies for carrying on such work. Retention can 
also be used for correction of defective work if Contractor refuses to perform corrective work after 
being so directed by Board.  
 
Withholding and disbursement of retention proceeds shall be done in accordance with Public 
Contract Code Section 7107. 
 
Contractor’s attention is drawn to Public Contract Code Section 7200, relating to retention proceeds 
and the furnishing of bonds by and for subcontractors. 
 
A final balancing Change Order will be issued prior to submission of final pay request to incorporate 
all quantity variances from bid quantities into the final contract amount. 
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In accordance with Section 22300 of the California Public Contract Code, the Contractor will have 
the option of posting securities of equal or greater value in lieu of a cash retention. 
 
A new paragraph is added to Subsection 7-3.2 of the SSPWC, Partial and Final Payment, to read 
as follows: 
 
Progress payment paid by CVWD as contemplated herein, will be contingent upon the Contractor 
submitting, in addition to any additional documents, an updated Contract Schedule in the form 
prescribed by these Contract Documents. Failure of the Contractor to submit an acceptable updated 
Contract Schedule will result in CVWD withholding partial payment, without liability to CVWD, until 
such an acceptable updated Contract Schedule is submitted. Nothing herein will allow the Contractor 
to suspend or slow progress of the Work. 
 
Final payment will not be made until punch-list items are satisfactorily completed, record drawings 
are satisfactorily completed, and all operations and maintenance manuals and other specified 
submittals are turned in and approved by the Engineer. 
 
7-4 PAYMENT FOR EXTRA WORK 
 
Subsection 7-4.2.3, Tool and Equipment Rental is modified where the second and third paragraphs 
are replaced with  
 
“Regardless of Ownership, the rates to be used in determining the equipment usage costs shall not 
exceed those listed for the same or similar equipment in the California State Department of 
Transportation publication of Labor Surcharge and Equipment Rates effective for the period of 
usage.”  
 
Subsection 7-4.3.1 Work by the Contractor and 7-4.3.2 Work by the Subcontractor’s Mark Up, are 
deleted in their entirety and replaced by the following subsections:  
 
7-4.3.1 Work by the Contractor 
 
The following percentages will be added to the Contractor's costs and will constitute the markup for 
all overhead and profits.  
 
 1) Labor……………………………………….. 20% 
 2) Materials ……………………………………15% 
 3) Equipment Rental .................................... 15% 
 4) Other Items and Expenditures ................. 15% 
 
To the sum of the costs and markups provided for in this subsection, 1 percent may be added as 
compensation for bonding.  
 
7-4.3.2 Work by Subcontractor’s Markup 
 
When all or any part of the extra work is performed by a Subcontractor, the markup established in 
3-3.2.3(a) will be applied to the Subcontractor's actual cost of such work. A markup of 5 percent on 
the subcontracted portion of the extra work may be added by the Contractor.  
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7-4.4  Daily Reports 
 
Change the third sentence of subsection 7-4.4, Daily Reports, to read: 
 
“Failure to submit the daily report by the close of the next working day shall waive the Contractor’s 
right to payment for extra work for that day.” 
 
8 FACILITIES FOR AGENCY PERSONNEL 
 
8-1 GENERAL 
 
This Section is deleted – no facilities are required for CVWD personnel. 
 
100-1 TERMINATION OF AGENCY LIABILITY 
 
Before receiving final payment, the Contractor will execute a “Release on Contract" form which will 
operate as, and will be a release to CVWD, the Board, and each member of the Board from all 
claims and liability to the Contractor for anything done or furnished for, or relating to, the work or for 
any act of neglect of CVWD of any person relating to or affecting the work, except the claim against 
CVWD for the remainder, if any there be, of the amounts kept or retained as provided in the Standard 
Specifications and except for any unsettled claims listed on said form which have been filed in 
compliance with the requirements for making claims. 
 
SECTION 402 UTILITIES 
 
402-1 LOCATION 
 
Paragraph 402-1.1 General  
 
Add the following wording to the first paragraph: 
 
The Board does not guarantee the accuracy or completeness of this information and it is to be 
understood that other above-ground and underground facilities not shown on the drawings may be 
encountered during the course of the work. In any case, existing minor lines are not indicated. 
   
402-2 PROTECTION 
 
The following subsections are added to Subsection 402-2 of the SSPWC. 
 
If the Contractor does not perform the potholing and notify the Engineer of any conflicts sufficiently 
in advance (minimum 5 working days) to allow appropriate design revision to accommodate 
conflicts, claims for delay by the Contractor for the changed condition will be denied by the District. 
 
402-2.1 NOT USED 
 
 
 402-2.2 Maintenance of Service 
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The Contractor shall maintain service of water, sewer, power, gas, telephone and cable TV to all 
existing users. The Contractor shall install all piping, conduit, wire, pumps and other appurtenances 
as required for temporary service connections required to maintain service to existing users and 
shall include this cost in the bid. 
 
402-4 RELOCATION 
 
The following subsection is added. 
 
402-4.1 NOT USED 
 
402-5 DELAYS DUE TO UTILITY CONFLICTS 
 
The following paragraphs are added to Subsection 402-5 of the SSPWC. 
 
Actual loss, as used in this Subsection, will be understood to include no items of expense other than 
idle time of equipment and necessary payments for idle time of workers, cost of extra moving of 
equipment, and cost of longer hauls.  
 
The following subsection is added to Subsection 402-5 of the SSPWC. 
 
402-5.1 Calculating Idle Time 
 
Equipment idle time will calculated in accordance with Subsection 7-4.2.3 and based upon the actual 
normal working time during which the delay condition exists, but in no case will exceed 8 hours in 
any one day. The days for which compensation will be paid will be the calendar days, excluding 
Saturdays, Sundays and legal holidays, during the existence of the delay. Worker idle time will be 
calculated in accordance with Subsection 7-4.2.1. 
 
 

END OF SECTION
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SECTION C - SPECIAL PROVISIONS – TECHNICAL 
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SECTION 900 - GENERAL 
   
 

900-1  DESCRIPTION OF BID ITEMS 
 

A. Compensation for the work described in the following items shall include all 
costs for completed work in-place as deemed acceptable by CVWD 
including furnishing of all materials, tools, equipment, supplies, 
transportation, facilities, labor, supervision, coordination with the Engineer 
and other contractors and means and methods to perform the work required 
by the Contract Documents. 

 
1. Payment for Bid Item No. 1 shall be made on a Lump Sum basis for 

Mobilization and shall consist of preparatory work and operations, 
including but not limited to those necessary for the movement of 
personnel, equipment, supplies, and incidentals to and from the 
project site. Mobilization shall include solicitation of pavement 
markings from utility company representatives indicating estimated 
locations of underground utilities, using the USA 811 process. 
Mobilization shall additionally include insurance, bonding, the 
establishment of any temporary facilities (not covered as a separate 
bid item), the submittal (and re-submittal as necessary) of required 
documentation including a construction schedule, preconstruction 
videotaping, Safety and Health requirements, preparation, 
implementation and compliance with a Stormwater Pollution 
Prevention Program, dust control measures, a pre-construction 
meeting and responsibility for jobsite conditions. Mobilization shall 
include all aspects of preparation of, implementation of, and 
compliance with an encroachment permit not explicitly included in Bid 
Item 2 (Traffic Control Plan). Demobilization shall additionally include 
the removal of temporary facilities (not covered as a separate bid item) 
and final clean-up. 

 
Any other costs of work in advance of construction operations or for 
completion of operations and vacating the site and not directly 
attributable to any specific bid item shall be included in the item 
Mobilization. 

 
 

2. Payment for Bid Item No. 2 shall be made on a Lump Sum basis for 
the Encroachment Permit and Traffic Control Plan. This includes, but 
is not limited to, preparation and implementation of a traffic control plan 
that complies with requirements set forth by the City of Carpinteria’s 
encroachment permit(s) requirements, applying for encroachment 
permit(s), coordinated with the City’s Public Works Department 
executing requirements of the encroachment permit(s) and closing out 
encroachment permit(s).   
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3. Payment for Bid Item No. 3 shall be made on a Unit Price basis for 
potholing required high priority locations within the City of Carpinteria’s 
Downtown “T” Area as shown in Attachment B – Pothole Location 
Map. This includes, but is not limited to, excavation at the appropriate 
location, recording required information regarding the discovered 
utility, and back filling the excavated pothole per these specifications 
and the encroachment permit(s).  

 
4. Payment for Bid Item No. 4 shall be made on a Unit Price basis for 

potholing required high priority locations that are not within the City 
of Carpinteria’s Downtown “T” Area as shown in Attachment B – 
Pothole Location Map. This includes, but is not limited to, excavation 
at the appropriate location, recording required information regarding 
the discovered utility, and back filling the excavated pothole per these 
specifications and the encroachment permit(s).    

 
5. Payment for Bid Item No. 5 shall be made on a Unit Price basis for 

potholing medium priority locations within the City of Carpinteria’s 
Downtown “T” Area as shown in Attachment B – Pothole Location 
Map. This includes, but is not limited to, excavation at the appropriate 
location, recording required information regarding the discovered 
utility, and back filling the excavated pothole per these specifications 
and the encroachment permit(s). .  
 

6. Payment for Bid Item No. 6 shall be made on a Unit Price basis for 
potholing medium priority locations that are not within the City of 
Carpinteria’s Downtown “T” Area as shown in Attachment B – Pothole 
Location Map. This includes, but is not limited to, excavation at the 
appropriate location, recording required information regarding the 
discovered utility, and back filling the excavated pothole per these 
specifications and the encroachment permit(s). 

 
B. All work specified in the Contract Documents shall be included in the Bid 

Price. If required work is not specifically listed then its costs shall be included 
in the item above that most closely fits the work category. 

 
900-2   RECORDING EXISTING CONDITION 
 
900-2.1 General 
 

A minimum of one week prior to start of construction, the Contractor shall video all 
areas where construction is to take place and all haul routes. Such video data shall 
be provided to the Engineer before construction commences. This data shall serve 
as a record of the existing conditions for disputes arising from restoration, and 
should therefore cover the construction area, site access and staging areas in 
sufficient detail to clearly depict details of existing conditions. The video data shall 
be provided on CD or DVD media in a common format. All video data shall be 
indexed and catalogued in such a manner that each photographed area is readily 
identifiable, and shall also indicate the date and time (hour, minutes) on which the 



 

Potholing Services for the Carpinteria 
Advanced Purification Project 

71 
General 

 

photograph was made. The Contractor shall also video any unusual conditions 
encountered during construction that are not already a matter of photographic 
record. In any areas where existing conditions cannot be determined by means of 
video data, the area shall be restored as approved by CVWD at Contractor's 
expense. All video data shall become the property of the CVWD. 

 
900-2.2 Measurement and Payment 
 

Measurement for providing video data shall be the same as for Mobilization and 
payment shall be included in the contract lump sum price for Mobilization. 

 
900-3  NOT USED. 
 
900-4  NOT USED. 
 
900-5 TRAFFIC CONTROL 
 
900-5.1 General Requirements 
 
 All work required for maintaining and controlling traffic during the construction period 

shall conform to the applicable provisions of the SSPWC as modified herein and the 
City of Carpinteria encroachment permit conditions. All such work shall additionally 
conform to the "Traffic Manual" issued by the State of California, Department of 
Transportation (Caltrans) and the "Work Area Traffic Control Handbook," published 
by Building News, Inc. In the event of any conflict the City of Carpinteria 
encroachment permit conditions shall prevail. 

   
 All construction work and traffic control shall be scheduled and constructed to 

provide for a minimum of inconvenience and a maximum of safety to the public 
vehicular and pedestrian traffic. 

 
 The Contractor shall be responsible for the protection of vehicular and pedestrian 

traffic until the work called for in the Standard Specifications, and these Special 
Provisions has been accepted by CVWD. 

 
 The Contractor shall notify CVWD of intent to begin work at least five working days 

before work is to begin. The Contractor shall cooperate with CVWD relative to 
handling traffic through the area and shall make all arrangements relative to keeping 
the working area clear of parked vehicles. 

 
 Contractor's equipment and personal vehicles of the Contractor's employees shall 

not be parked on the traveled way nor on any section where traffic is restricted at 
any time. 

 
 During any period when two-way traffic on a public street is not provided, the 

Contractor shall employ flaggers to control traffic through the construction zone. 
 
 Publicly accessible excavations shall be covered at the end of each working day. 
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 The Contractor shall notify CVWD of any operation that will affect two-way flow of 
traffic in excess of five minutes for every half hour of working time, at least two 
working days in advance of such operation. 

 
900-5.2 Construction Signing 
 
 Barricades and warning devices shall be provided by the Contractor to delineate the 

edge of traversable road and shall conform to the State of California, Department of 
Transportation "Traffic Manual," Chapter 5, hereinafter referred to as the Traffic 
Manual. Barricades shall be installed around all open traffic areas when no work is 
in progress. 

 
900-5.3 Access 
 
 Access to street intersections, public and private parking lots, commercial 

businesses, residences, and other public and private properties must be maintained 
at all times. At least 72 hours in advance of starting any work that may affect the 
access to private properties, the Contractor shall provide written notice to such 
property owners. Vehicular access to and from commercial and residential 
driveways and parking lots shall be maintained at all times, except when performing 
items of work which cannot be accomplished without access restriction. 

 
 When access must be restricted, as determined by the General Manager, it shall 

occur only for the time period required to accomplish the particular item of work. 
 
900-5.4 Restrictions on Closure of Traffic Lanes 
 

A. All traffic lanes shall be open for public use on the days and at the time 
specified below (see Caltrans permit for more restrictive conditions): 

     
1. Saturdays, Sundays and legal holidays: from 12:01 A.M. to 11:59 P.M. 

 
2. Fridays and any day preceding a legal holiday: from 3:00 P.M. to 11:59 

P.M. 
 

3. All days not covered in 1 and 2 above: 
 

7:00 A.M. to 9:00 A.M. and 
4:00 P.M. to 6:00 P.M. 

 
4. Non-construction hours: all hours when the Contractor's employees are 

not physically present at the construction site actively performing 
contract work. 

 
B. On those days and hours when closure of traffic lanes is not prohibited under 

the provisions of the preceding subparagraph A, no more than one lane may 
be closed at any time during construction hours.  
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900-5.5 Temporary Guide Markers 
 
 Temporary guide markers shall be either portable delineators or fluorescent traffic 

cones and shall conform to these Special Provisions. Only one type of temporary 
guide marker shall be used at any one time. 

 
 Temporary guide markers shall be placed at all locations shown on the traffic control 

plans and at such locations as directed by the Engineer. 
 
 Temporary guide markers shall be left in place at their designated locations; 

maintained, repaired and replaced as required until their removal is approved by the 
Engineer. 

 
 If the temporary guide markers are damaged, or are not in an upright position, for 

any reason, said markers shall immediately be replaced, or restored to their original 
locations in an upright position, by the Contractor, 24 hours per day, 7 days per 
week for as long as required by CVWD. 

 
900-5.6 Portable Delineators 
 
 Portable delineators shall conform to Section 12-3.04 of the State Standard 

Specifications. 
 
 The portable delineators shall be spaced as necessary for proper delineation; 

however, in no case shall the spacing between portable delineators exceed 25 feet 
on tangents or 10 feet on curves. 

 
900-5.7 Fluorescent Traffic Cones 
 
 Fluorescent traffic cones shall be new or reconditioned, and of good commercial 

quality flexible material suitable for the purpose intended. The outer section of the 
portion above the base of the cone shall be a highly pigmented fluorescent orange 
polyvinyl compound. The overall height of the cone shall be at least 28 inches. The 
base shall be of sufficient weight and size or shall be anchored in a manner such 
that the traffic cone will remain in an upright position. 

 
 The fluorescent traffic cones shall be spaced as necessary for proper delineation; 

however, in no case shall the spacing between fluorescent traffic cones exceed 25 
feet on tangents or 10 feet on curves. 

 
900-5.8 Traffic Control Plans 
 
 See City of Carpinteria encroachment permit conditions.  
 
900-5.9 Measurement and Payment 
 

Measurement for traffic control shall be the same as for Compliance with City of 
Carpinteria Encroachment Permit Conditions. 
 



 

Potholing Services for the Carpinteria 
Advanced Purification Project 

74 
General 

 

     Payment shall be included in the contract lump sum price for Compliance with City 
of Carpinteria Encroachment Permit Conditions. Such payment shall be considered 
full compensation for all labor, material, tools, and incidentals required to provide 
and implement the Traffic Control Plan. 

 
900-6  SAFETY AND HEALTH REQUIREMENTS 
 
900-6.1 General 
 

In accordance with the requirements of the O.S.H.A. Regulation of Construction, the 
Contractor shall provide and require the use of personal protective and lifesaving 
equipment for all persons working in or about the project. 

 
900-6.2 Head and Face Protection and Respiratory Devices 
 

Such equipment shall include protective helmets conforming to the requirements of 
ANSI Z89.2-1971 which shall be worn by all persons at all times while in the vicinity 
of the work. In addition, workers engaged in or near the work area during sand 
blasting shall wear eye and face protection devices meeting the requirements of 
ANSI Z87.1-1968 and air purifying half-mask or mouth piece respirator with 
appropriate filter. 

 
900-6.3 Ventilation 
 

Where ventilation is used to control potential exposure to workers as set forth in 
Section 1910.94 of the O.S.H.A. Regulations for Construction, ventilation shall be 
adequate to reduce the concentration of the air contaminate to the degree that a 
hazard to the workers does not exist. Method of ventilation shall meet the 
requirements set forth in ANSI Z9.2-1960. 

 
900-6.4 Confined Space Entry 
 

Contractor shall submit a confined space entry program and permit for entry into all 
qualifying areas in accordance with SSPWC Section 7-10.4.4, Confined Spaces. 
 

900-6.5 Temporary Ladders and Scaffolding 
 

All temporary ladders and scaffolding shall conform to the applicable requirements 
of Subpart L, Section 1926.4 5 and 1926.451 of the O.S.H.A. Regulations for 
Construction.  

 
900-6.6 Measurement and Payment 
 

Measurement for Safety and Health Requirements shall be the same as for 
Mobilization. 
 
Payment shall be included in the contract lump sum price for Mobilization. Such 
payment shall be considered full compensation for all labor, material, tools, and 
incidentals required to provide and implement Safety and Health Requirements.  
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900-7 NOT USED. 
 
900-8 NOT USED 
 
900-9    NOT USED. 
 

 
END OF SECTION
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SECTION 1000 – UNDERGROUND UTILITY INVESTIGATION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This specification covers the requirements for vacuum excavation, locating and documenting 
existing utilities, backfilling, and repair of the asphalt or concrete pavement for underground 
exploratory potholing. 

1.2 REQUIREMENTS 

A. Contractor must prepare a traffic control plan and obtain an encroachment permit from the City of 
Carpinteria (City) prior to beginning Work.  Work performed within the City right-of-way shall be 
performed in accordance with requirements and provisions of the encroachment permit issued by 
the City and Section 900-5 of the General Conditions. Where there is a conflict between these 
Specifications and those of the City, the City’s provisions shall take precedence. 

1.3 QUALITY ASSURANCE 

A. Perform Work in accordance with the 2018 Standard Specifications for Public Works Construction 
“The Greenbook”. 

1.4 SUBMITTALS 

A. 1- Sack Slurry materials shall be submitted for review and approval, including but not limited to 
supplier’s name, ready-mix plant information, mix design, aggregate type and quality and general 
manufactures’ data.  

B. Hot mix asphalt design data including but not limited to, aggregate gradation, performance grade 
oil type etc. 

C. Completed Pothole Information Forms documenting the general location, thickness of the existing 
pavement, utility type, pipe size and material, utility owner, depth to top of utility or encasement, 
cross sectional layout of utility, and picture of located utility.  All above information shall be 
provided to the CVWD and pertinent information linked to a specific survey nail marker 

PART 2 -  PRODUCTS  

2.1 CEMENT SAND SLURRY FOR BACKFILL  

A. Cement sand slurry for backfill in paved areas shall be slurry cement backfill is to conform to 
Section 201-6, “Controlled Low Strength Material (CSLM),” of the Standard Specifications for 
Public Works Construction (Standard Specifications). The class of concrete for slurry cement 
backfill is 100-E-100.  
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2.2 ASPHALT CONCRETE 

A. Asphalt Concrete: Asphalt concrete materials are to conform to Section 203-6, “Asphalt 
Concrete,” of the Standard Specifications. Combined aggregate gradation is to be C2 (Dense 
Medium). Asphalt binder material to be mixed with aggregate is to be PG 64-10 paving asphalt 
conforming to Section 203-1, “Paving Asphalt,” of the Standard Specifications. Percentage of 
asphalt binder for the combined aggregate gradation is to conform to Section 203-6.4.4, 
“Composition and Grading,” of the Standard Specifications. 

2.3 PRIME AND TACK COAT 

A. Tack Coat: Prime coat material to be applied on aggregate base surfaces shall conform to Section 
302-5.3, “Prime Coat,” of the Standard Specifications. Tack coat material to be applied on existing 
pavement surfaces shall conform to Section 302-5.4, “Tack Coat,” of the Standard Specifications. 

PART 3 - EXECUTION  

3.1 POTHOLE EXCAVATION 

A. Conform to the excavation requirements listed in this section. 

B. Coordinate with appropriate utility owners to determine whether utility staff shall be present onsite 
during excavation. Coordinate appropriate excavation methods with each utility.  

C. Pothole to be accomplished through the use of vacuum excavation only, unless otherwise 
specified by specific utilities.  

D. Locate utility 1-foot deeper than anticipated and 2 feet to the left and right of the marked utility.  If 
utility cannot be found, stop excavation and contact the appropriate utility owner for consultation 
and remarking.  

E. All spoils from vacuum excavation shall be disposed of off-site.  No water shall be allowed to flow 
into storm drains or natural drainage courses.   

F. Contractor shall be solely and directly responsible to the providers of such utilities and services 
for any damage, expense, loss, inconvenience, delay, suits, actions, or claims, which may result 
from the construction operations.  

G. In the event of interruption to utility services as a result of accidental breakage due to construction 
operations, Contractor shall promptly notify the utility and CVWD. Contractor shall cooperate with 
said provider in the restoration of service as promptly as possible and bear all costs of repair. 

3.2 CEMENT SAND SLURRY BACKFILL 

A. Place sand-cement slurry backfill in a uniform manner that will prevent voids in or segregation of 
the material. Remove foreign material that falls into the excavation or trench. No materials shall 
be placed over the slurry cement backfill for minimum of four hours after placing the sand-cement 
slurry. 
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3.3 PAVEMENT RESTORATION 

A. Pavement restoration shall be in accordance with the provisions of the encroachment permit.  

B. Clean area in preparations for application of hot-mix asphalt. Remove any loose fragments and 
debris from the area providing a solid base.  Square up the pothole sides and extend at least 1-ft 
beyond the limit of the potholed area to tie into existing pavement. 

C. The City construction standard for asphalt concrete pavement replacement is Case I of Standard 
Plan 133 as provided in Attachment A. Case I is a full depth asphalt concrete pavement 
replacement.  

D. For concrete pavement replacement, a copy of the attached Standard Plan 132 is to be used. 
Further, concrete materials are to conform to Section 201, “Concrete, Mortar, and Related 
Materials,” of the Standard Specifications. 

E. Apply tack coat to all vertical surfaces of existing pavement; to curbs, gutters, and construction 
joints against which asphalt concrete will be placed; to pavements to be surfaced; and where 
specified at the approximate rate of 0.05 gallons per square yard. Application shall be in 
accordance with Section 302-5 of SSPWC. 

F. Compact using a vibratory plate compactor or a single-drum vibratory roller. Final elevation shall 
match existing surface. The asphalt should be compacted in lifts no more than 3 in. thick. 

3.4 DOCUMENTING UTILITY LOCATION  

A. Each pothole location shall be marked, identifying the horizontal alignment of the utility, with a 
survey nail over the potholed location with a unique identifier. 

B. Use pothole information form found in Attachment C to document required information for each 
buried utility found.   

END OF SECTION 



    

ATTACHMENT A – CITY OF CARPINTERIA ENCROACHMENT PERMIT APPLICATION 
FORMS AND STANDARDS



 

1 

 

 

 

The City of Carpinteria regulates public right-of-way encroachments through Chap-

ter 12.08 of the Carpinteria Municipal Code.  The provisions of the Carpinteria Mu-

nicipal Code establish the authority and process for allowing certain types of en-

croachments that are determined to be necessary or beneficial to the public interest 

and can be conducted in a manner that will not jeopardize public health and safety.  

In order to carry out the provisions of the Carpinteria Municipal Code, These guide-

lines will be adopted by the City Council and updated from time to time. 

 

Downtown “T” Encroachment  
Guidelines 
Ci t y  o f  Car p i n t e r i a  

Public Works Department 

5775 Carpinteria Avenue 

Carpinteria, CA 93013 

Phone: (805) 684-5405 ext. 445 

Fax: (805) 684-5304 
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Encroachment Defined:  

The City defines an encroachment as any item, good, material or merchandise placed 

on a City street or right-of-way.  For the purposes of these guidelines, the encroach-

ments addressed are those of a commercial nature that occur near or adjacent to the 

storefronts of businesses in the Downtown “T.” 

 

Downtown “T” Area Map: 

 

Downtown “T” Encroachment Guidelines 

 

*Businesses in boundaries of Downtown “T” can apply. 
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Purpose:  

The purpose of the Downtown “T” Encroachment Guidelines is to promote safe and 

attractive use of the public areas in the Downtown District. The City also aims to 

maintain and preserve existing public facilities and properties. These guidelines are 

intended to assist applicants and business owners in establishing attractive and safe 

encroachments that benefit both the Downtown business community and the citizens 

that enjoy those public spaces.  

Organization: 

These guidelines are organized as follows: 

• General Guidelines 

• Location and Dimensions  

• Maintenance and Operational Standards 

• Colors and Materials 

• Outdoor Displays 

• Umbrellas and Outdoor Furniture 

• Planters and Landscaping 

• Other Types of Encroachments 

• Permit Holder Requirements 

 

The following sections include references to the Carpinteria Municipal Code and 

General Plan. All applicable policies, standards and guidelines are shown in italics.  
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GENERAL GUIDELINES 

The City’s interest in reviewing applica-

tions for encroachment permits relates to 

the safety and well being of the public and 

the promotion of the Downtown as a vital 

and attractive pedestrian district. The 

City’s goal is to maintain the highest 

standards of accessibility and safety while 

achieving an attractive and functional de-

sign.  In general, allowed encroachments 

should compliment public use and improve-

ments.  In no case shall encroachments be 

permitted which serve to exclude the public 

from any public sidewalk or street. 

Items permitted to encroach in the City 

right of way shall comply with all require-

ments of the Carpinteria Municipal Code 

and General Plan. The City will deny any 

Encroachment Permit that it determines 

does not comply with these guidelines or 

any other standard or regulation set forth 

by the City.  

Location and Dimensions  

Encroachments may be allowed where it 

can be determined by the City that the en-

croachment would not result, individually 

or cumulatively, in a narrowing of the side-

walk such that important functional attrib-

 

Figure 1 - Sidewalk café located near building to 
allow safe pedestrian access. 

utes of the Downtown, (e.g., ability of pe-

destrians to stroll side-by-side and to 

pass comfortably for significant stretch-

es, lingering and window-shopping) are 

not jeopardized. The location and dimen-

sions of any item located in a public 

place shall meet these minimum guide-

lines and applicable local, state, and/or 

federal law or regulation.  

ˆ DEG1 - Encroachments shall be al-

lowed so as to maintain a clear path 

of no less than six feet. The City 

Downtown “T” Encroachment Guidelines 
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Manager may permit paths of travel 

of no less than four feet in instances 

where safe access can be determined. 

(See Figure 1) 

ˆ  DEG2 - Encroachments shall not 

block safe access to businesses, park-

ing spaces, bike stalls, or other spac-

es required by local, state or federal 

building or safety codes. 

ˆ  DEG3 - Encroachments shall not en-

croach into the areas near corners of 

sidewalks or where crosswalks are 

present. This area shall be defined 

with a 15 foot area, beginning near 

the crosswalk or curb cuts. (See Fig-

ure 2)  

ˆ DEG4 - Tables shall not exceed 42 

inches in width at the greatest di-

mension.  

ˆ DEG5 -  Chairs shall not extend into 

the required accessible walkway at 

any time. Chairs must be at a scale 

appropriate to the size of the table or  

space available for seating. 

ˆ DEG6 - Portable outdoor heating de-

vices are prohibited. Permanently 

mounted heating devices shall be re-

viewed by the Public Works Director 

 

Figure 3 - Table, chairs and umbrella constructed of 
durable painted metal.  

Figure 4 - Table, and chairs constructed 
of durable painted material  

for safety and aesthetics and require 

separate building permit review.  

ˆ DEG7— The Public Works Depart-

ment may require the Architectural 

Downtown “T” Encroachment Guidelines 

http://www.autumngalleryforthehome.com/bigimg/5932a.jpg
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Review Board  to review any items 

placed in the City Right-of -Way that 

are not clearly consistent with these  

guidelines. 

Maintenance and Operational 

Standards 

ˆ DEG8 - Maintenance of sidewalk en-

croachments shall be the sole respon-

sibility of the permit holder.  

ˆ DEG9 - Any item permitted to be 

placed in the City Right of Way shall 

be maintained in a safe manner so as 

not to obstruct pedestrian access to 

public sidewalks, access ramps or 

doorways. Movable items, like chairs, 

shall be positioned to prevent obstruc-

tion of access routes at all times. The 

permitted item shall be, if moved by 

patrons, relocated to the appropriate 

location at all times.   

ˆ DEG10 - All materials shall be well 

maintained without stains, rust, tears 

or discoloration. Materials that show 

signs of significant wear/age shall be 

replaced.  

 

ˆ DEG11 - Umbrellas shall be con-

 

structed of durable fade resistant ma-

terials.  

Colors and Materials 

The types of materials placed on City side-

walks shall portray a well maintained and 

aesthetically appealing streetscape. The 

variety of uses that exist in the Downtown 

require a cohesive Guideline of allowed 

materials, colors and variation of items 

permitted in the common commercial ar-

ea.  

ˆ DEG12 - All items located on the pub-

lic sidewalk shall be constructed of du-

rable materials appropriate for use in 

the public rights-of-way. Folding 

chairs, light weight materials, deterio-

rated, U.V. damaged, splintered or oth-

er similar furniture will not be ap-

proved or placed in the rights-of-way.   

Sealed or painted metal or wood tables 

are recommended.  

ˆ DEG13 - Permitted encroachments 

shall be complimentary in material, 

color and design to the buildings they 

serve and are adjacent to.   

ˆ DEG14 -  Table cloths, umbrellas and 

similar materials used as part of an 

encroachment, shall be clearly de-
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scribed in the project application 

(material samples may be required). 

All materials shall be painted, 

stained, etc., in a solid color; stripes 

and patterns are discouraged.   

ˆ DEG15– Street furniture shall not 

contain signs, advertising, or logos. 

(See Figure 5) 

Outdoor Displays 

ˆ DEG16 - Sales racks shall not be per-

mitted within the City right of way.   

ˆ DEG17 -  Outdoor displays shall be 

limited to single items or object dis-

plays or a few examples of items or 

goods sold in the store and must com-

ply with all other standards of these 

guidelines. 

 Umbrellas and Outdoor Furniture 

ˆ DEG18 - Umbrella shades shall have 

 approved  solid colors. Patterns and 

stripes are discouraged.  

ˆ DEG19 -  Umbrellas shall be installed 

and maintained so as to provide pe-

destrian clearance by maintaining 

seven (7) feet of clearance from the 

sidewalk to the lowest edge of the um-

 

brella. Umbrellas shall not exceed a 

maximum height of nine (9) feet 

from the base to the top portion of 

the pole. 

Planters and  Landscaping  

ˆ DEG20 - The use of pots and other 

planters should be kept to a mini-

mum and used against buildings to 

accent openings.  Planters shall not 

be used to define seating areas or 

otherwise cordon off public sidewalk 

for private use. 

ˆ DEG21—Planters shall be of a va-

riety and maintained so as to not 

drain onto the sidewalk or street.  

ˆ DEG 22 - Plant material shall be of 

high quality and shall be main-

tained in viable condition at all 

times. 

ˆ DEG23 - Debris or litter caused by 

planters or nearby landscaping 

shall be maintained or cleaned by 

the responsible business or property 

owner. Debris, stains or litter shall 

be cleaned or removed by the re-

sponsible business or property own-

er. 
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ˆ DEG24 - Planters and landscaping shall be 

trimmed to maintain the required six foot clear-

ance required by DEG1.  

Other Types of Encroachments 

ˆ DEG25 - Other types of encroachments, not an-

ticipated in these guidelines, may be considered 

and permitted by the City, but must comply 

with the purpose and intent of these guidelines.  

 

 

 

 

 

 

 

 

 

Annual Permit Holder Requirements 

ˆ Complete the appropriate Encroachment 

Permit Application and submit the appro-

priate application fees, and or renewal 

fees. 
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ˆ Description - Detailed written description that includes the number, style and 

type of material to be included in the Downtown “T” Encroachment Permit. 

ˆ Diagram - Scale drawing showing proposed Encroachments in relation to exist-

ing sidewalk, business frontage, parking, or landscape areas.  

ˆ Images - Applicant shall provide photographs of the proposed material/furniture.  

ˆ Maintenance Agreement - Applicant shall agree to maintain the area near the 

permitted area clean and free of all trash and litter. Applicant shall also main-

tain the sidewalk and trash containers provided by the City that serve the busi-

ness.  

ˆ Trash Agreement - Applicant shall empty the trash bins nearest their business 

to prevent overflow. 

ˆ Pedestrian Access - Applicant shall maintain the required pedestrian access 

set forth by the permit, these guidelines or any other safe access requirements.  

ˆ Indemnification and Insurance - Issuance of an encroachment permit shall be 

contingent upon the applicant signing the City indemnification/hold harmless 

agreement. The applicant shall also provide proof of insurance in accordance with 

Chapter 12.08 of the Carpinteria Municipal Code. Minimum coverage limits will 

be established by the City at the time of application.  
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City of Carpinteria, California 
 

PUBLIC WORKS DEPARTMENT  
 
 

 

 

DOWNTOWN “T” ENCROACHMENT PERMIT APPLICATION 
 

 

 

Encroachment Type: ❑ Tables/Chairs   ❑ Outdoor Displays   ❑ Umbrellas/Outdoor Furniture 

 ❑ Planters/Landscaping  ❑ Other: ______________________________ 
 

 

 

 

 

APPLICANT INFORMATION 

Applicant Name: _____________________________________________________________________ 

Address: ____________________________________________________________________________ 

Phone: ________________________________ Email: ______________________________________ 

BUSINESS INFORMATION 

Business Name: ______________________________________________________________________ 

Business Address: ____________________________________________________________________ 

Business Phone: _____________________________  Hours of Operation: _______________________ 

Proprietor Name: ____________________________  Phone: _________________________________ 
 

 
 

Please provide a detailed description of all materials to be placed upon the City sidewalk in the table 

below.  Please use additional sheets if the space provided below is not large enough. 
 

 Type of Material or Item Location of Item Dimensions Number of Items  

1     

2     

3     

4     



Page 2  

Downtown “T” Encroachment Permit Application 

 

2 
 

 

SITE PLAN/PHOTOGRAPHS 

 

❑ A detailed site plan on 8 ½” x 11” paper shall be submitted with application.  All sidewalk 

obstructions shall be noted with dimensions clearly shown.  Site plan shall show the required clear 

pathway for pedestrian access and any other requirements set for by the City.  Additional requirements 

can be found in the “Downtown Encroachment Guidelines.” 

 

❑ Applicant shall provide photographs of the proposed area and proposed materials/furniture. 

 

CONDITIONS OF APPROVAL 

 

This application for permit to install tables and chairs or other materials, as part of an established 

restaurant, café or shop along Linden and or Carpinteria Avenue (Downtown “T”) in the public right-of-

way, is subject to the provisions as required by the City of Carpinteria Municipal Code § 12.08 Street and 

Sidewalk Encroachments and the Downtown Encroachment Permit Guidelines. 

 

❑ CLEANUP AND TRASH REMOVAL AGREEMENT 

Sidewalk areas adjacent to permitted tables must be kept clean and free of debris at all times.  The City 

empties the street-side trash bins adjacent to downtown businesses multiple times a week.  Businesses 

with outdoor dining facilities are required to empty street-side trash bins whenever necessary to 

prevent over flow of trash and debris.  These trash receptacles are provided by the City for public use 

and are not intended to serve outdoor cafés.  Outdoor dining facilities shall clear all food and related 

trash to trash receptacle within the business rather than the City trash bins located for public use.  

 

By obtaining an encroachment permit to use the City sidewalk, you are agreeing to monitor and clean 

permitted area as necessary.  Violations of this agreement may result in administrative 

warnings/citations from the Code Compliance Division in addition to revocation of permit and forfeiture 

of all fees. 

Initial: _______ 

 

The provisions of the foregoing sentence shall not apply in any case where the easement for the facilities 

was in existence prior to the existence as such of the public right-of-way concerned herein. This includes 

the following: 

 

  Permittee shall maintain the City public right-of-way clean and free of all trash and litter. 

  Permit holders with outdoor dining facilities shall clear tables of trash and/or dishes within 5 minutes 

of customers exiting the area. 

  Permittee agrees to remove/empty trash from nearby City trash receptacles as necessary to 

prevent over-flow regardless of whose trash it contains. 

  Permittee agrees to not block the public right-of-way with tables and chairs and/or merchandise in 

compliance with CMC §12.08 Street and Sidewalk Encroachments and agrees to maintain the minimum 

pathway width outlined in this permit at all times.  

  Permittee agrees to use only umbrellas that do not contain any advertising, signs or prints. 

  Permittee understands that failure to comply with these conditions may result in the termination of 

approval to use the public right-of-way, and that he/she will not be given a refund. 
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  Permittee understands that any materials placed within the public right-of-way may require a permit 

and will contact the City prior to installation of any goods or materials in accordance to Carpinteria 

Municipal Code Chapter 12. 

 

Additional Conditions: 

___________________________________________________________________________________ 

____________________________________________________________________________________

____________________________________________________________________________________ 

Initial _____ 

INDEMNIFICATION AND INSURANCE REQUIREMENTS 

 

❑ In consideration of the granting of this annual permit, it is agreed by the applicant that the City of 

Carpinteria and any officer and/or employee thereof shall be saved harmless by the applicant from any 

liability and/or responsibility for any accident, loss or damage to persons or property, happening or 

occurring as the proximate result of any of the action undertaken under the terms of this application and 

the permit or permits which may be granted in response thereto, and that all of said liabilities are hereby 

assumed by the applicant.  It is further agreed that if any facilities placed in the right-of-way for which 

this application is granted and approved as a permit, shall become incompatible with future travel by the 

general public, then the applicant or its assigns or successors will, either remove such facilities in cases 

where such removal is necessary or in cases where the use thereof has been or is to be abandoned, or in 

other cases, applicant or its assigns or successors will relocate such facilities at a location designated by 

the City.                                        Initial _____ 

 

❑ Applicant shall provide a certificate of insurance with an additional insured endorsement (ISO form 

CG2012 or equivalent) of not less than one million dollars ($1,000,000) combined single limit for both 

bodily injury and property damage naming the City of Carpinteria as an additional insured.  The policy or 

policies shall also contain a provision that no termination, cancellation, or change of coverage for the 

insured or additional insured shall take effect until ten (10) days notice has been given in writing to the 

City Clerk of the City of Carpinteria. 

 

PLEASE BE SURE YOUR APPLICATION IS COMPLETE! 

 

Your application must contain the following items to be considered for approval: 

 

❑ Completed permit application 

❑ Application Fee ($195/New or Modified, $120/Renewal) 

❑ Signed Standard Indemnification and Insurance Agreement 

❑ Certificate of Insurance with Additional Insured Endorsement 

❑ Detailed site plan 

❑ Photographs of proposed area and furniture 
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By signing below, applicant agrees to the above terms and conditions. 

 

Applicant Signature(s):                          Date:  _________________ 

Applicant Printed Name:  _______________________________________ 

 

Business Owner Signature(s): ____________________________________  Date: _________________ 

Business Owner Printed Name: __________________________________ 

 

 

 

OFFICE USE ONLY 

FEE PAID: $ ________  CHECK #: _________  CASH ❑  RECEIPT #: _________  DATE: ________ 

PERMIT ISSUANCE DATE: ___________    PERMIT EXPIRATION DATE: ______________ 

APPROVED BY: _________________________________________________  DATE: ____________ 

            Public Works Director 
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City of Carpinteria, California 
 

PUBLIC WORKS DEPARTMENT 
 
 
 

 
Engineering Permit Application 

 
Select all boxes that apply to your project 

       GRADING                   EXCAVATION                   CONSTRUCTION 

Type        Type         Type         

   
      ENCROACHMENT                              OTHER 

Type        Type             

 

For Official City Use Only 

Date of Permit Application       

Date of Permit Issuance        Date of Permit Expiration      

List of Attachments             

              

               

Required Bond Amount      City Account Number      

Engineering       Deposit      Fee      

 
Applicant Information 

  
Full Name                 

Mailing Address               

Phone         Alternate Phone         

Contact Person        Email          

Location of Work              

Project Duration               

Approximate Value of Work Items Listed $           
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Description of Work             

               

 

 
Property Owner Information (If Applicable) 

 
 

Full Name                 

Mailing Address               

Phone         Alternate Phone         

Contact Person        Email        

Assessor’s Parcel No. (APN)               

 

Contractor Information 

ATTENTION: All work shall be performed by a Class A- General Engineering Contractor with the license 
issued by the Contractors State License Board and in good standing. The Contractor shall maintain 
insurance in conformance with the Insurance Specifications for Engineering Permit. 
 
     Same as Applicant 

Business Name                

Mailing Address               

Phone         Alternate Phone         

Contact Person        Email         

License Type         License No.        

Bonding Company        Bond Amount      

 

Standard Conditions 

 
The Permittee shall schedule a preconstruction conference with the City by calling (805) 684-5405 extension 
445 at least two working days before the start of any work under this permit.  
 
1. A copy of this permit shall be kept at the location of work at all times.  
2. All work shall conform to the Standard Specifications for Public Works Construction latest edition, 

supplements, and errata thereto, written and promulgated by Public Works Standards, Inc., and additions 
and amendments by the City of Carpinteria. All work is subject to the Carpinteria Municipal Code. 

3. All work shall be performed by a Class A- General Engineering Contractor with the license issued by the 
Contractors State License Board and in good standing.  
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4. The Permittee agrees to these Standard Conditions and special conditions incorporated herein permit. 
Deviation from any condition will result in revocation of this permit, unless otherwise approved by the 
City.  

5. The Permittee acknowledges that the fee and/or deposit set for this permit is an estimate only, and that if 
the City's cost exceeds the deposit, the Permittee shall make additional payments as necessary to maintain 
a positive account balance. 

6. The Permittee shall defend, indemnify, and save harmless the City, its officers, agents and employees 
from any and all claims, demands, damages, costs, expenses including attorney’s fees, judgments or 
liabilities arising out of this permit or occasioned by the performance or attempted performance of the 
provisions hereof; including, but not limited to, any act or omission to act on the part of its agents or 
employees or other independent directly responsible to it; except those claims, demands, damages, costs, 
expenses including attorney's fees, judgments or liabilities resulting solely from the negligence or willful 
misconduct of the City. 

7. The Permittee shall be responsible for providing convenience and safety to the public. 
8. All improvements constructed under this permit shall be guaranteed for a period of one (1) year from the 

permit clearance date. 
9. The work shall be inspected by the City. Any part of the work that is not inspected will be subject to 

removal at the expense of the Permittee.  
10. Call 811 for Underground Service Alert of Southern California (Dig Alert) no less than two working days 

before the start of any excavation activities.  This permit is not valid without a Dig Alert ticket. 
11. The Permittee shall notify the Santa Barbara County Sheriff’s Department and the Carpinteria-

Summerland Fire Protection District at least 24 hours before the start of hauling operations or road 
closures. 

12. The Permittee shall be responsible for protecting all survey monuments in place and resetting of any 
disturbed monuments by a Licensed Land Surveyor or Registered Civil Engineer authorized to practice 
land surveying as required by state law. 

13. Permit for excavation only grants permission to excavate at the location stated herein this permit. 
Installation of or connection to underground utility facilities may require separate permits from the 
respective utility companies. 

14. The Permittee shall immediately stop work in the event of discovering any archaeological resources and 
shall immediately notify the City. A qualified archaeologist, retained by the Permittee, will evaluate the 
situation and make recommendations to the City concerning the continuation of the work. 

15. Issuance of this permit does not in any way constitute approval for work not related to this permit and/or 
work which requires issuance of a separate permit by other City departments, regulatory agencies, or 
utility companies before the start of such work. 

16. The Permittee shall be responsible for protecting all existing improvements and shall restore, replace, or 
repair, at its own expense, any improvements damaged during the course of the work. 

17. For earthwork operations including the grading, removal, replacement, placement, backfill, and 
compaction of soil materials shall be performed under the responsible charge of a Registered 
Geotechnical Engineer or Registered Civil Engineer qualified to practice geotechnical engineering as 
required by state law. A final soils engineering report of earthwork operations including tests and 
observations shall be submitted to the City prior to the issuance of a building permit. 

18. Trenches and potholes shall be backfilled and compacted, and protected with steel covers before the end 
of the working day.  

19. Construction activities that disturb one or more acres of land surface, or that are part of a common plan 
of development or sale that disturbs more than one acre of land surface shall comply with the NPDES 
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General Permit for Storm Water Discharges Associated with Construction and Land Disturbance 
Activities (Order No. 2009-0009-DWQ; NPDES No. CA000002) as amended. 

20. The Permittee shall be responsible for controlling surface water run-on to and run-off from the location 
of work. Control of surface water shall be such that existing drainage patterns are not disturbed or altered 
to increase the amount and/or intensity of surface water run-off to adjacent properties, public right-of-
way, and storm drainage facilities. 

21. Dust control shall be in accordance with the Santa Barbara Air Pollution Control District rules and 
regulations. Dust palliative shall be implemented appropriate for the location of work including traffic 
conditions and climate. All earthwork loads to be hauled shall be covered. 

22. Working hours shall be between 7:00 a.m. and 5:00 p.m. Monday through Friday. Lane closures will 
only be permitted between 9 a.m. and 4 p.m. Monday through Friday and with an approved temporary 
traffic control plan and public noticing. 

23. Prior to beginning the work, the Permittee shall deliver written notice to each potentially affected property 
including business, resident, or occupant, as determined by the City. The notice shall contain a brief 
description of the work, work dates, and contact information of the Permittee’s superintendent. The notice 
shall be delivered at ten (10) calendar days and again at two (2) working days prior to beginning the 
work. The notice shall be in the form of a door hanger made of index paper with the size of 14 inches by 
4.5 inches. The notice shall be in English with translation in Spanish. If work does not occur on the work 
dates specified on the notice or if it is known that the work will not occur on the work dates specified, a 
revised notice shall be delivered as soon as the delay is known. The notice shall also be affixed to 
temporary No Parking signs. 

24. Temporary No Parking signs shall be erected or placed at least twenty-four (24) hours prior to the 
effective time of such parking restriction. 

25. Truck or haul route shall be approved by the City before the start of any hauling operations. 
26. This permit shall expire and become null and void if the work authorized under such permit is not 

commenced within one hundred twenty (120) calendar days, completed within one year of the date of 
issue, or otherwise extended by the City. 

27. Prior to final clearance of this permit, any outstanding City fees shall be paid in full. The Permittee 
continues to be responsible for all activity under this permit until final clearance of this permit. 

28. The City reserves the right to revoke this permit without cause and at any time. Upon written revocation 
of this permit by the City, the Permittee shall promptly restore the location of work as determined by the 
City.  

29. If the Permittee fails to perform the work to fulfill the permit, the City will perform the work at the 
expense of the Permittee. 

30. The Permittee shall notify the City when work is completed. This permit is not completed until final 
clearance and all outstanding City fees are paid in full. 

 
Applicant as PERMITTEE: 
 
 
            
Signature       Date  
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For Official City Use Only 

Issued By: 
 
 
            
Public Works Director/City Engineer    Date 
 
 
Final Clearance By: 
 
 
            
Inspector        Date 
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INSURANCE SPECIFICATIONS FOR ENGINEERING PERMIT 
 

Prior to the beginning of and throughout the duration of the Work, Contractor shall maintain insurance in conformance with the 
requirements set forth below.  Contractor shall use existing coverage to comply with these requirements.  If that existing coverage 
does not meet the requirements set forth here, it shall be amended to do so.  Contractor acknowledges that the insurance coverage 
and policy limits set forth in this section constitute the minimum amount of coverage required.  Any insurance proceeds available 
to City in excess of the limits and coverage required in this permit and which is applicable to a given loss, shall be available to 
City. 

Contractor shall provide the following types and amounts of insurance: 

1. Commercial General Liability Insurance using Insurance Services Office “Commercial General Liability” policy form 
CG 00 01 or the exact equivalent.  Defense costs must be paid in addition to limits.  There shall be no cross liability 
exclusion for claims or suits by one insured against another.  Limits shall be no less than $1,000,000 per occurrence for 
all covered losses and no less than $5,000,000 general aggregate. 

Contractor’s policy shall contain no endorsements limiting coverage beyond the basic policy coverage grant for any of 
the following: 

• Explosion, collapse or underground hazard (XCU) 

• Products and completed operations 

• Pollution liability 

• Contractual liability 

Coverage shall be applicable to City for injury to employees of contractors, subcontractors or others involved in the 
Project.  Policy shall be endorsed to provide a separate limit applicable to this project. 

2. Workers Compensation on a state-approved policy form providing statutory benefits as required by law with employer’s 
liability limits no less than $1,000,000 per accident for all covered losses. 

3. Business Auto Coverage on ISO Business Auto Coverage form CA 00 01 06 92 including symbol 1 (Any Auto) or the 
exact equivalent.  Limits shall be no less than $1,000,000 per accident, combined single limit.  If Contractor owns no 
vehicles, this requirement may be satisfied by a non-owned auto endorsement to the general liability policy described 
above.  If Contractor or Contractor’s employees will use personal autos in any way on this project, Contractor shall 
provide evidence of personal auto liability coverage for each such person. 

4.   Excess or Umbrella Liability Insurance (Over Primary) if used to meet limit requirements, shall provide coverage at 
least as broad as specified for the underlying coverages.  Any such coverage provided under an umbrella liability policy 
shall include a drop down provision providing primary coverage above a maximum $25,000 self-insured retention for 
liability not covered by primary but covered by the umbrella.  Coverage shall be provided on a “pay on behalf” basis, 
with defense costs payable in addition to policy limits.  There shall be no cross liability exclusion precluding coverage 
for claims or suits by one insured against another.  Coverage shall be applicable to City for injury to employees of 
Contractor, subcontractors or others involved in the Work.  The scope of coverage provided is subject to approval of City 
following receipt of proof of insurance as required herein.  Limits are subject to review but in no event less than 
$1,000,000 per occurrence and aggregate. 

5. Course of Construction insurance shall provide “all risk” coverage for the completed value of the Project.  Policies shall 
contain the following provisions: (1) City shall be named as loss payee; and (2) the insurer shall waive all rights of 
recovery against the City.  This insurance shall include coverage, but not by way of limitation, for all damage or loss to 
the Work and to appurtenances, to materials and equipment to be used on the Project while the same are in transit, stored 
on or off the Project site, to construction plant and temporary structures.  The policy shall provide the Owner the right to 
utilize the facilities without termination of the policy until acceptance of the Project.   

Such insurance may have a deductible clause not to exceed the below listed limits: 

• Coverage for “Acts of God” in excess of five percent (5%) of Contract amount as defined in Sections 4150 and 
4151 of the Government Code is subject to separate coverage if Bid Items for Act of God insurance are awarded. 

• Flood and earthquake deductible shall not exceed five percent (5%) of the value at risk at the time of risk. 

• All other perils: $5,000.  

Contractor and City agree as follows: 
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1. Contractor agrees to endorse the third party general liability coverage required herein to include as additional insureds City, 
its elected officials, employees, agents, consultants and volunteers using standard ISO endorsement No. CG 2010 with an 
edition date of 1985.  Contractor also agrees to require all contractors, subcontractors, and any one else involved in any 
way with the Project contemplated by this Permit to comply with these provisions. 

2. Any waiver of subrogation express or implied on the part of City to any party involved in this Permit, the Contract 
Documents or related documents applies only to the extent of insurance proceeds actually paid.  City, having required that 
it be named as an additional insured to all insurance coverage required herein, expressly retains the right to subrogate 
against any parts for sums not paid by insurance.  For its part, Contractor agrees to waive subrogation rights against City 
regardless of the applicability of any insurance proceeds, and to require all contractors, subcontractors or others involved 
in any way with the project(s) contemplated by this Permit, to do likewise. 

3. All insurance coverage maintained or procured by Contractor or required of others by Contractor pursuant to this Permit 
shall be endorsed to delete the subrogation condition as to City, or to specifically allow Contractor or others providing 
insurance herein to waive subrogation prior to a loss.  This endorsement shall be obtained regardless of existing policy 
wording that may appear to allow such waivers. 

4. Insurance provided pursuant to these requirements is not intended by any party to be limited to providing coverage for the 
vicarious liability of City, or to the supervisory role, if any, of City.  All insurance coverage provided pursuant to this or 
any other agreement (express or implied) in any way relating to City is intended to apply to the full extent of the policies 
involved.  Nothing referred to here or contained in any agreement involving City in relation to the Project contemplated by 
this Permit is intended to be construed to limit the application of insurance coverage in any way. 

5. None of the coverages required herein will be in compliance with these requirements if they include any limiting 
endorsement of this kind that has not been first submitted to City and approved of in writing. 

6. All coverage types and limits required are subject to approval, modification and additional requirements by the City, as the 
need arises.  Contractor shall not make any reductions in scope of coverage (e.g. elimination of contractual liability or 
reduction of discovery period) which may affect City’s protection without City’s prior written consent. 

7. Proof of compliance with these insurance requirements, consisting of binders of coverage, or endorsements, or certificates 
of insurance, unless waived by the City, shall be delivered to City at or prior to the execution of this Permit.  The Contractor 
shall, upon demand of the City, deliver to the City certified copies of such policy or policies of insurance and the receipts 
for payment of premiums.  In the event such proof of any insurance is not delivered as required, or in the event such 
insurance is canceled at any time and no replacement coverage is provided, City has the right, but not the duty, to obtain 
any insurance it deems necessary to protect its interests under this or any other agreement and to pay the premium.  Any 
premium so paid by City shall be charged to and promptly paid by Contractor or deducted from sums due Contractor, at 
City option. 

8. Contractor agrees to endorse, and to require others to endorse, the insurance provided pursuant to these requirements, to 
require 30 days notice to City and the appropriate tender prior to cancellation of such liability coverage and notice of any 
material alteration, non-renewal or reduction in coverage limits of any such coverage, and to require contractors, 
subcontractors and any other party in any way involved with the project contemplated by this Permit to do likewise. 

9. It is acknowledged by the parties of this Permit that all insurance coverage required to be provided by Contractor or any 
subcontractor, is intended to apply first and on a primary non-contributing basis in relation to any other insurance or self 
insurance available to City. 

10. Contractor agrees to ensure that subcontractors, and any other party involved with the project who is brought onto or 
involved in the Project by contractor, provide the same minimum insurance coverage required of Contractor.  Contractor 
agrees to monitor and review all such coverage and assumes all responsibility for ensuring that such coverage is provided 
in conformity with the requirements of this section.  Contractor agrees that upon request, all agreements with subcontractors 
and other engaged in the Project shall be submitted to the City for review. 

11. Contractor agrees that all layers of third party liability coverage required herein, primary, umbrella and excess, shall have 
the same starting and expiration date.  Contractor agrees further that all other third party coverages required herein shall 
likewise have concurrent starting and ending dates. 

12. Contractor agrees not to self-insure or to use any self-insured retentions or deductibles on any portion of the insurance 
required herein and further agrees that it shall not allow any contractor, subcontractor, Architect, Engineer or other entity 
or person in any way involved in the performance of work on the project contemplated by this Permit to self-insure its 
obligations to City.  If contractor’s existing coverage includes a deductible or self-insured retention, the deductible or self-
insured retention must be declared to the City.  At that time the City shall review options with the Contractor, which may 
include reduction or elimination of the deductible or self-inured retention, substitution of other coverage, or other solutions. 
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13. City reserves the right at any time during the term of the contract to change the amounts and types of insurance required by 
giving the Contractor ninety (90) days advance written notice of such change.  If such change results in substantial 
additional cost to the Contractor, the City will negotiate additional compensation proportional to the increased benefit to 
City. 

14. For purposes of applying insurance coverage only, all contracts pertaining to the Project will be deemed to be executed 
when finalized and any activity commences in furtherance of performance under this Permit. 

15. Contractor acknowledges and agrees that any actual or alleged failure on the part of City to inform Contractor of non-
compliance with any insurance requirement in no way imposes any additional obligations on City nor does it waive any 
rights hereunder in this or any other regard. 

16. Contractor shall renew the required coverage annually as long as City, or its employees or agents face an exposure from 
operations of any type pursuant to this Permit.  This obligation applies whether or not the agreement is canceled or 
terminated for any reason.  The insurance shall include but not be limited to products and completed operations and 
discontinued operations, where applicable.  Termination of this obligation is not effective until City executes a written 
statement to that effect. 

17. Contractor agrees to waive its statutory immunity under any workers’ compensation statute or similar statute, in relation to 
the City, and to require all subcontractors and any other person or entity involved in the Project contemplated by this Permit 
to do likewise. 

18. Requirements of specific coverage features are not intended as limitations on other requirements or as a waiver of any 
coverage normally provided by any given policy.  Specific reference to a given coverage feature is for purposes of 
clarification only as it pertains to a given issue, and is not intended by any party or insured to be all-inclusive. 

19. Any provision in any of the construction documents dealing with the insurance coverage provided pursuant to these 
requirements, is subordinate to and superseded by the requirements contained herein.  These insurance requirements are 
intended to be separate and distinct from any other provision in this Permit and are intended by the parties here to be 
interpreted as such. 

20. All liability coverage provided according to these requirements must be endorsed to provide a separate aggregate limit for 
the Project that is the subject of this Permit and evidencing products and completed operations coverage for not less than 
two (2) years after issuance of a final certificate of occupancy by all appropriate government agencies or acceptance of the 
completed work by City. 

21. Contractor agrees to be responsible for ensuring that no contract used by any party involved in any way with the Project 
reserves the right to charge City or Contractor for the cost additional insurance coverage required by this Permit.  Any such 
provisions are to be deleted with reference to City.  It is not the intent of City to reimburse any third party for the cost of 
complying with these requirements.  There shall be no recourse against City for payment of premiums or other amounts 
with respect thereto. 

22. Insurance procured pursuant to these requirements shall be written by insurers that are admitted carriers in the State of 
California and with an A.M. Best rating of A- or better and a minimum financial size of VII. 

23. Any policy of insurance procured pursuant to these requirements shall be an “occurrences” policy. 

24. The above insurance coverage shall not limit the indemnification obligations of Contractor as provided in the Contract 
Documents and the failure to maintain the required coverages shall constitute a material breach of this Permit. 
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ATTACHMENT C – POTHOLE INFORMATION FORM 
 

 



Surface Material: Asphalt

Concrete

Other:

Utility Photo Site Photo       

Initials of Potholer

Location (Address or 

Coordinates)

Width of utility if different from height (inches)

Date

Utility direction (NW-SE, N-S, etc.)

Depth/thickness of surface material (a) (inches)

Depth from ground surface to top of utility (b) (inches)

Outside diameter of utility (or height, if not circular) (c) 

(inches)

If utility is encased or if multiple conduits are present, sketch cross sectional layout below:

Pothole Information Form

Utility Material (PVC, etc.)

Utility Owner (if known)

Utility Type (gas, sewer, etc.)

Pothole Number
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